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project documents and feedback from CUFA staff, they do not represent the opinion of the author. 
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Executive Summary 

Beginning in 2015 the Myanmar Model Credit Union Project supported the development of Model 
Credit Unions across 30 villages in the rural township of Taik Kyi in the Yangon region of 
Myanmar. The project focused on areas in Taik Kyi without access to financial institutions and 
began creating savings groups, with the long-term goal of developing the institutions into self-
sustaining Credit Unions (CUs). This evaluation found that the project was effective in meeting its 
objectives overall and was still relevant to the needs of rural communities in the wake of the dual 
crises of COVID-19 and Myanmar’s unstable political climate. While the dual crises provided 
challenges to the sustainability of Credit Unions, it also highlighted their resiliency and provided 
insight into how to work towards a sustainable project exit strategy. 

As the planned three-year evaluation from the 2015/15 project plan was not completed; this 
evaluation thus covers over 5 years of data and documentation of the Myanmar Model Credit 
Union Project, spanning the years 2015-2021. Taking onto account the dual crisis of COVID-19 
and political Instability in Myanmar, qualitative data collection was limited to a rapid survey 
delivered by CUFA staff by phone, ensuring that some direct feedback of Credit Unions was 
obtained. The 40 survey respondents were made up of 80% women and 20% men, they 
represented five Credit Unions selected by CUFA Myanmar staff.  

Four of the six OECD/Development Assistance Committee Criteria were applied: relevance, 
effectiveness, impact, and sustainability. An inclusion sensitive lens was maintained throughout 
the evaluation, considering the projects key cross-cutting themes of gender and the 
empowerment of women, inclusion of people with disabilities and inclusion of youth. 

After 5 years of implementation, the Myanmar Model Credit Union Development project had 
created 30 Credit Unions, with an average of 1555 members throughout Credit Union and an 
average increase of 47% in membership across all functioning CUs between 2016 and 2021. By 
2021, following substantial changes in context, the project was found to have been effective in 
supporting the creation of 22 of the 30 Credit Unions. The increase in Microfinance institutions in 
Taik Kyi led to the closure of 5 Credit Unions, due to increased access to unfettered finance and 
indebtedness of Credit Union members. However, the dual crises impact toward the end of the 5 
years implementation highlighted the benefit of having community owned and operated Credit 
Unions and resulted in 4 more Credit Unions being founded at the request of the communities. A 
case study highlighting the resiliency of Credit Unions is included in this report. 

The project implementation, inclusive of CUFA’s 12-step cascade model was found to be highly 
effective and highly relevant to the needs of participants. The creation of CUs where rural 
members can save money and access loans was congruent with that of evaluation respondent’s 
needs, as was highlighted by the stories of most significant change. Similarly, the training 
delivered as part of the cascade model was found to be relevant to the needs of beneficiaries and 
creation of Credit Unions. Financial literacy training was found to be key to both the operational 
and financial sustainability of Credit Unions, as well as increasing women’s control of finances 
and leadership. 

Key Challenges to the sustainability of Credit Unions include: 

• Decrease in incomes due to the ongoing community transmission of COVID-19 and political 
instability 

• Lack of turnover and payment for Credit Union Committee Members 
• Increased presence of Microfinance Institutions 
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Key Lessons to increase the likelihood of self-sustaining credit unions include 

• Strong leadership 
• Regular Credit Union Committee Meetings 
• Focus on women’s participation and women’s leadership of Credit Unions 
• Effective and sustained member mobilisation 
• Strong Trust between Credit Union Members, and between Credit Union Members and 

Credit Union Committees 
• High financial literacy in Credit Union members and Committee Members  
 

In relation to the cross-cutting themes of the participation and empowerment of women the project 
was highly effective at inclusion of women and representation of women in leadership roles; an 
average of 74% of Credit Union members identified as women and 64% of all Committee roles 
were held by women. Women also constituted 74% of saving members and took out 69% of the 
loans. However, loan disbursement was inequitable, with men receiving 31% of loans despite 
only making up 27% of saving members. While this is an apparently small degree of % of inequity, 
it was found to be increasing and could lead to undermining Credit Union cohesion and 
sustainability in the future. Women-led/focused CUs were found to be more effective than their 
counterparts (a case study is included). The evaluation found them to better at mobilizing and 
retaining members, and to have a higher likelihood of increasing and retaining saving members. 
However, further evaluation/data collection and analysis is required to substantiate this finding. 

The inclusion of people with disabilities was ineffective, with a total of only 5 people with 
disabilities becoming members of Credit Unions across the 5 years of implementation. It was 
found that there was a low level of understanding of disability among Credit Union saving 
members, resulting in disability being prescribed by Credit Union committees rather that people 
with disabilities themselves. This finding was reflected in the available project data. However, 
discussions with CUFA staff highlighted that self-identification of disability will be utilised in the 
future, and recommendations have been made to utilise the Washington Short Set questionnaire 
moving forward.  

Given the lack of age specific data, the evaluation was unable to assess the effectiveness of the 
inclusion and empowerment of youth. 

Based on the results of this evaluation recommendations are provided to inform the 2021/22 
CUFA programming and activities to be carried out as part of the Exit Strategy to strengthen CUs 
prior to project closure. These include but are not limited to: 

• In-depth analysis of the needs of the remining 22 Credit Unions (that will continue to be 
supported by CUFA in 2021/22) including, but not limited to, training needs, impact of dual 
crises, inequitable provision of loans 

• Increased and continued training to CUFA program staff and Credit Union members on 
disability inclusion with an emphasis placed on the social model of impairment 

• Recommendations in improving existing MEL practices. 
 

A review of, and recommendations for improvement of project Monitoring, Learning and 
Evaluation is included in Chapter 6 of this report. It was found that the project was somewhat 
effectively monitored and primarily driven by reporting requirements. The lack of a comprehensive 
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MEL framework undermined the ability to effectively monitor the project. Recommendations on 
how to improve MEL are included. To support continued learning and improvement, guidelines to 
applying a Story of Most Significant Change Approach to monitoring is included in Appendix 1. A 
retrospective Theory of Change has also been included in Appendix 2 to further support ongoing 
learning. 
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1 Introduction & Background 

1.1 Myanmar Model Credit Union (CUD) Project Background 
Starting in 2015, the Myanmar Model Credit Union (CUD) project has supported the development 
of Model Credit Unions across 30 villages in the township of Taik Kyi, in the Yangon Region of 
Myanmar. The project focused on rural communities that lacked access to financial institutions 
and began by developing saving groups with the long-term goal of developing self-sustaining 
Credit Unions (CUs). The 30 villages were identified via a geographical and community scoping 
assessment to determine eligibility on a strict set of criteria.1 

Based on the learnings of CUFA’s Credit Union Outreach (CUO) project in Myanmar. The CUD 
project recognised the importance of membership and savings growth to achieve financial and 
operational sustainability. CUFA sought to support these fledgling CUs to become models of best 
practice, operating according to credit union principles. It was thought that once sustainability had 
been achieved the model CUs would act as a platform for improving the effectiveness and 
sustainability of savings banks in other parts of Myanmar. It was hoped this could provide a 
catalyst to motivate members of the credit union movement to reform operational models toward 
pure credit principles. 

Twelve phases of project implementation were developed in initial project design. An overview 
of the Project Phases are as follows: 

1. Community Networking and Research. 

2. Community Scoping. 

3. Community Asset Mapping and Baseline Data Collection. 

4. Community Development Skills Audit. 

5. Financial Cooperative Education. 

6. Financial Literacy Education. 

7. Group Formation & Initial Savings Product Development. 

8. Formalising Initial Institutional and Operational Practices. 

9. Development of Initial Loan Products. 

10.Savings Mobilisation. 

11.Product Development; and 

12.Product Implementation and Member Mobilisation. 

 

As of June 2019, 30 CUs had been established. Of these, 7 had reached maturity and were found 
to be self-sustaining. 5 were inactive, and the decision was made to no longer support them. The 
remaining 18 had not yet achieved financial and operational sustainability and the 2019/20 Project 

 
1 See CUFA Myanmar, Scoping Exercise, February 2015 (internal document). 
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Plan was re-focused to provide a scaled-down version of the program, aimed at addressing their 
specific needs to reach financial and operational sustainability. 

The decision was made to end the project in 2019, this decision was based on the increased 
presence of Microfinance institutions (MFIs) in target communities. Based in CUFA’s experience 
this increased access to high value loans and resulting over indebtedness of CU members posed 
a threat to the substantial threat to the CUs long term sustainability. However, CU member’s 
feedback, particularly with the onset of the impacts of COVID-19 in early 2020, showed their 
continued support for CUs. This was based on the ability to keep savings in the community, avoid 
the over indebtedness and increase financial literacy. 

By June 2020, 23 CUs were approaching operational and financial sustainability and the CUD 
project had reached 6,174 direct beneficiaries. The launch of the Myanmar Financial Inclusion 
Roadmap 2019-2023, Myanmar’s highest level financial inclusion roadmap resulted in a project 
redesign. The DigiCUD project was designed to capitalise on the success of the 23 existing CUs 
by digitising their operations with the aim of increasing their membership base and increase the 
reach to an additional 60 villages – totaling 90 in all - across two years.  

The double crisis of COVID-19 and the 1 February 2021 coup d'état in Myanmar impacted both 
the digitising CU operations and model CUD project activities. The DigiCUD Project was 
discontinued, and emphasis was placed on supporting existing 18 CUDs to achieve operational 
and financial sustainability into the 2021/22 financial year.2 

 

  

 
2 Note due to  a lack of impact data the DigiCUD project was not included in this evaluation. 
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1.2 Project Implementation Timeline 
2015/16 CUFA undertakes a scoping study to identify the most appropriate areas for 
implementation of the CUD project. 30 villages with limited access to financial services are 
selected in the township of Taik Kyi, Yangon Division of Myanmar.  

CUD project worked in 30 communities with the aim to understand the skill set of the community, 
conducted financial literacy cooperative training with the 30 targeted self-help groups - including 
3 women focused groups. 

2016/17: CUD project worked in 16 communities to conduct financial literacy cooperative training. 
Phases 1 -7 of the cascade model (see section 1.1) were delivered at varying times (depending 
on when groups were formed). The first groups were predicted to be able to provide loans by the 
end of the fiscal year (June 2017). 

2017/18:  CUD project worked across 30 CUs to implement phases 8-12 of the cascade model 
to support the creation of model CUs. The first CU loans were provided  

2019/20: The expansion of Microfinance institutions (MFIs) into project areas was predicted to 
impact the long-term sustainability of model CUs. The 2019/20 financial year decided to be the 
CUD’s final year. 18 CUs to continue to be supported to achieve financial and operational stability  

A Livelihood component was added to support 5 villages with the aim of both generating income 
and bringing the concept of recycling to rural communities.3 

2020/2021: CUs expanded from 18 to 22 during the double crisis of COVID-19 and Myanmar’s 
unstable political climate. 

2021/2022: (Planned) In response to the dual economic and social impact of COVID-19 and 
Myanmar’s unstable political climate CUFA will support 22 CUs to reach financial and operational 
sustainability (see Chapter 5). 

 

  

 
3 The livelihoods component of this project was not evaluated due to a lack of data. It is understood that 
due to a delay in signing an MoU with the Department of Rural Development, and the prolonged impact of 
COVID-19 and Political instability this component was not continued. 
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1.3 Purpose of Evaluation 
The purpose of this evaluation is to carry out the delayed three-year evaluation study after five 
years of project delivery - as required by the project’s monitoring and evaluation framework stated 
in the 2015/2016 Project Plan.4 The objective of this evaluation study is to: 

1. Determine and assess to what extent the CUD Project achieved the outcomes and objectives 
it set out to achieve, their impact on individual community members, and on their communities. 

2. Assess the effectiveness of project implementation to achieve the intended objectives and 
outcomes. The effectiveness and impact of the technical training provided within the 12-phase 
model credit union development process with a focus on project implementation activities and 
training delivered between July 2015 to June 2021. 

3. Identify and evaluate challenges, opportunities, and recommendations to inform and carry out 
activities as part of the exit strategy to strengthen prior to project closure and ensure self-
sufficient and long-term financial and operational sustainability of the established and 
operating credit unions. 

4. Measure and assess the project’s contribution and impact on the identified cross-cutting 
themes particularly gender equality and disability inclusion. 

5. Measure and assess the extent of achieving project objectives/outcomes. 

6. Undertake a comparative analysis of baseline, mid-term, and end-line of the data points 
(especially number of CU members including female CU members) included in the project 
indicators to inform the assessment of whether the Project achieved the outcomes and 
objectives it set out to achieve as detailed in the 15/16 Project Plan. 

7. Assess the impact of COVID-19 on CU membership and the voices of CU members. 

  

 
4 See:  CUFA Taik Kyi Teacher Project Building Credit Union Sustainability Myanmar  2015-16 (internal 
document). 
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2 Methodology 

Given the ongoing political unrest and transmission of COVID-19 in Myanmar, the evaluation was 
primarily desk-based with a limited qualitative survey delivered to 5 selected Credit Unions (CUs) 
via telephone interviews. To provide the most accurate and reliable information a mixed method 
(qualitative and quantitative) was applied. 

● Quantitative analysis included a comparative analysis of available data from 2016 
through 2021. 
 

● Qualitative analysis included an in-depth review of project documentation, including 
project planning, progress reports and stories of most significant change/case studies 
collected by CUFA staff. Phone based interviews with both committee and general 
members from 5 selected CUs, and key informant interviews/feedback from project staff. 

A gender and inclusion lens was applied throughout, with specific attention paid to the 
representation and empowerment of women and inclusion of people with disabilities. 

For this evaluation project objectives were identified by CUFA as being: 

1) Increase access to financial services for the rural poor living in areas without a credit 
union. 

 
2) Work with communities to develop trust and cohesion and build a credit union from the 

ground up. 
 
3) Demonstrate to existing credit unions that sustainability can be achieved 

Summary outcomes were identified to be:  

1) Building community trust and awareness in the credit union model as a safe place to save 
and attract interest to help money keep pace with inflation and potentially borrow money in 
the future at a low-interest rate to establish or expand a micro-enterprise. 

 
2) Increasing community awareness and knowledge of financial literacy concepts. 
 
3) Providing an example of a model credit union operating according to pure international credit 

union principles to serve as an example of operational best practices for existing credit unions 
in Myanmar. 

a) Strengthened capacity and sustainability of credit unions, including an increase in savings, 
loans, and membership. 

b) The development of a strong supervisory and support mechanism for credit union 
members. 

c) The development of model credit unions operated under pure credit union principles in 
communities where there is no access to financial services. 

d) Increased participation of women in credit union management and financial decision 
making. 

e) Increased profile of the credit union movement. 
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2.1 Evaluation Framework 
The evaluation applied four of the six OECD / Development Assistive Committee 2021 
Criteria. 

● Relevance: examining the extent to which the intervention’s objectives and design respond 
to the beneficiaries needs and priorities. As well as alignment with national, global, and 
partner/institutional policies and priorities. It was understood that gendered power dynamics 
and reflection on the commitment to ‘leave no one behind is crucial in understanding 
relevance. Further, it is understood that with circumstances changing in Myanmar, the 
evaluation will look at whether the intervention remains relevant. 
 

● Effectiveness: looking at the extent to which the intervention has achieved or is expected 
to achieve its objectives and results while considering the relative importance of the 
objectives. It is recognised that the new (2021) definition encourages analysis of 
differential results across groups and the extent to which the intervention contributes or 
exacerbates equity gaps. 
 

● Impact: analysing the extent to which the intervention has generated or is expected to 
generate significant positive, or negative, intended, or unintended, higher-level effects. This 
criterion addresses the interventions ultimate significance and potentially transformative 
effects - holistic and transformative changes in systems and norms. It is recognised that the 
impact criterion goes beyond effectiveness and investigates if the intervention created/is 
creating change that really matters to people. 
 

● Sustainability: the extent to which the net benefits of the intervention continue or are likely 
to continue. Given the timing of the evaluation, this analysis will involve the actual flow of the 
net benefits to date as well as estimating the likelihood of net benefits continuing in the 
medium to the long term. It is recognised that the concept of continuing benefits is contingent 
on several elements - financial, economic, social, and environmental - and attention will be 
paid to the interaction between them.5 

The evaluation was be guided by the following, broad thematic learning questions on page 13. 

  

 
5 OECD / Development Co-Operation Directorate 2021 
https://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm. 
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Table 1 Evaluation Guiding Questions 

Relevance How did the CUD contribute to increasing access to financial services for 
the rural poor living in areas without a credit union? 

Why is access to financial services important for people in rural areas? 

Did the training address the needs of project participants to actively 
participate in the model credit unions and support their growth? 

How has the recent political upheaval and COVID-19 pandemic impacted the 
project implementation and progression? 

Effectiveness Have project outcomes/ objectives been achieved? If not, why not? What 
progress has been made? 

What barriers (if any) are in place that undermines the achievement of 
objectives and outcomes? 

Are some credit unions more effective than others? Why? 

Impact What changes negative or positive, intended, or unintended, resulted 
from the implementation of the CUD project activities? 

Has women’s participation in credit unions and financial decision 
making increased? What credit unions are women-led? 

Has the project been successful in the inclusion and representation of 
people with disabilities and diverse ethnic groups? 

Which credit unions are the most ‘successful? Why? 

Sustainability As of 2019/20 how many credit unions can be considered sustainable? Why? 

What barriers (if any) are in place to prevent the sustainability of the credit 
unions? 

What project learnings can be utilised to inform ongoing implementation & 
increase the likelihood of sustainability? 
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2.2 Cross Cutting Themes 
2.2.1 Gender Equality and Women’s Empowerment 
The international credit union system follows Operating Principles, one of which is non-
discrimination on the grounds of gender. CUFA and its partners follow this operating principle in 
all program and project activity, and design is invariably based on equal opportunity and access 
for men and women to participate in training and exposure. CUFA identified that whilst women 
can participate in community financial institutions, they commonly lack the education and skills to 
be fully represented in leadership positions and therefore it is essential to promote the economic 
empowerment of women in the financial sector, especially in the rural areas. 

2.2.2 Disability Inclusion 
The concept of non-discrimination is central to CU operating principles and disability inclusion has 
been said to be monitored throughout the project. This can be framed as an attempt at a 
“Mainstream Approach” actively including people with disabilities as participants and beneficiaries 
of development efforts across all sectors. 
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2.3 Data Collection 
The majority of evidence for this evaluation was drawn from project documents. To ensure the 
most accurate representation of the project and context, the Evaluation Consultant closely worked 
with CUFA’s Programs Manager, Myanmar Country Manager, project team and to ensure the 
findings were as representative as possible. 

Given the ongoing transmission of COVID-19 and the political situation in Myanmar at the time of 
this evaluation, only a limited amount of qualitative data was gathered by CUFA Myanmar staff. 
Interviews were undertaken between the 8th & 11th of October 2021 in Burmese by CUFA staff 
who were familiar with the project. All interviews were completed by phone. 

2.4 Survey Design 
A survey of 33 questions was collaboratively drafted by CUFA Myanmar staff, CUFA Programs 
Manager and the Evaluation Consultant. Considering the recommendations of the CUFA team 
and time restraints the survey was semi-structured, with an average of 10 options provided for 
each question. An ‘other’ option was added for each question to allow the enumerators to 
undertake a semi-structured interview where possible- considering cultural preferences, time 
constraints and data connections. The full survey in both English and Burmese is available in 
Appendix 5 of this report. 

2.5 Survey Sampling 
Five CUs from five different villages were selected by CUFA Myanmar staff. Attention was paid 
to ensure that the CUs were as representative as possible, particular emphasis was placed to 
ensure the inclusion of women-led CUs. 

● Eight interviews were conducted per CU 
● A minimum target of 50% of women was set 
● Emphasis was placed on interviewing CU committee members (minimum 2). 
● 40 interviews were conducted 

 
It is recognised that this number does not constitute a representative sample, rather was designed 
to ensure voices of CU members were included. 
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2.6 Data Quality Control 
It is recognised that tailored quality control and standard operating procedures are of prime 
importance for accurate, reliable, and valid results. A systematic quality assurance procedure was 
determined acceptable to minimise errors in data collection, analysis, and reporting. 

● Structured Interview Tool - Collaborative Design and Translation: The data collection tool was 
designed in collaboration between the Evaluation Consultant, CUFA Myanmar Programs 
Team and CUFA Programs Manager. Questions and guided answers were translated into 
Burmese to ensure all respondents were asked the same question in the same way. 

 
● Enumerator Training: The CUFA Myanmar team undertook rapid online training on the use 

of, and how to deliver the Washing Short Set Questions to enable more accurate data of 
people with disabilities. 

 
● Collection: Surveys were collected using Google Forms to ensure ongoing verification during 

collection.  
 
● Data cleaning: Was undertaken in Burmese by the CUFA Team and English by Evaluation 

Consultant. Queries were relayed to the CUFA Team for verification.  
 
 
2.7 Limitations of Evaluation 
Table 2 Limitations of Evaluations 

Key Challenge / 
Limitations 

Details Mitigation 

Inability to gather 
detailed data due to 
ongoing community 
transmission of COVID-
19 and Myanmar’s 
political situation at the 
time of the Evaluation. 

 

At the time of the evaluation, 
Myanmar was experiencing a 
complex political situation, and 
COVID-19 transmission was a 
series of concerns. It was apparent 
to CUFA and the Evaluation 
Consultant that in-person 
interviews and focus groups 
discussions were inadvisable for 
the safety of both CUFA 
enumerators and CUD participants. 

A small sample of CU voices 
was collected to ensure 
representation. CUFA Myanmar 
staff selected 5 representatives 
of CUs and interviews were 
conducted over the phone. 
Other qualitative data was 
collected from existing stories of 
significant change, case studies 
and interviews/reflections of 
CUFA project staff. 

Lack of coherent 
Monitoring Evaluation 
and Learning framework 
and consistent data 
collection. 

i) The lack of a comprehensive 
MEL system to collate and track all 
project targets, indicators, 
outcome, and outputs throughout 
the project undermined the overall 
coherency of the project. 

i) CUFA staff worked to pull 
project targets, indicators, and 
outcomes into one cohesive 
document. This was based on 
donor reporting and previous 
evaluation reports. While 
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ii) Lack of qualitative data (pre, 
posttests, skills uptake etc.) relating 
to training undermined the ability to 
assess the impact of the training 
sessions and workshops. E.g., 
skills uptake, confidence levels etc. 

 

extensive gaps remained, it 
gave good insight into the 
project 

 

ii) Outcome harvesting was 
utilised. End line data relating to 
the efficacy of training were 
asked and impacts such as 
understanding of book-keeping, 
interest loans, then worked 
backwards & contrasted with 
training frequency, type etc. to 
assess if the training contributed 
to the impact. 

Inability to undertake 
representative data 
collection safely and 
responsibly from CU 
members and community 
members due to the 
ongoing transmission. 

Due to the ongoing transmission of 
COVID-19 and Political Instability it 
was deemed inappropriate for 
enumerators to travel to CU 
communities and complete 
qualitative data collection 

A limited qualitative survey was 
implemented by CUFA staff over 
the phone. While not 
representative this ensured the 
voices of CU members could be 
included in the evaluation. 

Difficulty in verifying data 
with project participants 

Due to the ongoing stress of 
COVID-19 and Political instability 
on project participants it was 
deemed inappropriate to contact 
them again to verify results. 

Data was not verified with 
participants. It is recommended 
that key findings and 
recommendations from this 
report be shared with the five 
credit unions who participated in 
the primary data collection. 
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3 Evaluation Results 

40 interviews were undertaken by CUFA staff between October 8th and 11th. Respondents were 
selected by CUFA Myanmar staff and represented 5 CUs in 5 different communities. Emphasis 
was placed in ensuring representation of women and committee members. 3 of the CUs selected 
interviewed  

80% of respondents identified as women, 20% as men. 37% were committee members (80% 
women, 20% men). No people identified as living with a disability 62% had some difficulty 
functioning according to the Washington Short Set on Functioning. 1 respondent had severe 
difficulty remembering or concentrating. The average age of respondents was 46. No respondents 
were found to represent youth, commonly understood to range from 15 to 24.6 

Given the small number of respondents the survey was not representative, rather responses 
ensure some voices of CU members are heard. It is highly recommended that a more thorough 
impact assessment of CU and general community members be undertaken when it is safe to do 
so. 

Table 3 Evaluation Survey Respondents 

Village Name CU Name Committee Members General Members 

Women Men Women Men 

Tha Yet Chaung 
Village 

Shwe Myanmar 3 0 4 1 

Min Hla Wa Village Min Khit Thit 3 0 2 3 

Kyar Chaung Village Shwe Taung Kyar 2 2 3 1 

Zee Phyu Kone 
Village 

Zee Phyu Kone 2 1 4 1 

Inn Yat Gyi Village Tat Thit Chan Myae 2 0 5 1 

Total Women 32 

Total Men 8 

Total Respondents 40 

 

 
6 See UNESCO  By Youth with Youth for Youth (Accessed October 2021)  

https://en.unesco.org/youth
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3.1 Relevance 
The CUD project was found to be highly relevant to the needs of participants throughout project 
implementation. The creation of community owned and operated credit unions in areas with little 
to no access to financial services, and provision of training to increase the financial literacy, 
confidence, and awareness of participants. Was found to support people’s habitual saving of 
money and support participant livelihoods through the provision of loans. They also enabled 
participants to continue to access financial services in times of crisis. 

3.1.1 Participant Needs 
The CUD project design was found to be highly relevant to the needs of project participants 
throughout implementation. 

The project scoping exercise revealed a lack of financial literacy across rural households in 
Myanmar.7 The lack of financial literacy was found to contribute to a lack of secure savings, and 
increased threat of over-indebtedness. Despite a strong sense of community, villages were not 
found to trust each other when it came to money. 90% of respondents mentioned they felt more 
secure to save their gold or money at home. While in emergency situations, people were found 
to borrow from relatives or close friends, but, if this was not possible, they would source high 
interest loans from private lenders. Lacking other options, they often used possessions or houses 
of collateral, and were at risk of being entrapped in debt cycles.8 

 

Figure 1 Reasons for Joining Credit Union 

 
7 See CUFA Myanmar, Scoping Exercise, February 2015 (internal document).  
8 See  ADA Multiple borrowing amongst MFI clients in Myanmar- Findings from a Conducted in 5 
Divisions June 2018 (accessed October 2021).   

https://www.m-cril.com/pdf/M-CRIL%20-%20Findings%20Myanmar%20Survey%20Multiple%20Borrowing%202018.pdf
https://www.m-cril.com/pdf/M-CRIL%20-%20Findings%20Myanmar%20Survey%20Multiple%20Borrowing%202018.pdf
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80% of evaluation respondents highlighted saving money as the primary reason to join the CU, 
26.67% wanted to access “cheaper loans”, 17% wanted to model savings habits for the children, 
15% to have a better understanding of financial concepts, 12.5% to support the community and 
5% wanted to be able to easily withdraw their savings. It was found that these motivating factors 
were satisfied. 

• Increased Financial Literacy: The delivery of financial literacy and cooperative training were 
a key component of the CUD project. These were highly relevant to the needs of participant. 
While the lack of pre- and post- tests hinders the ability to assess the effectiveness of the 
training, it was clear during this evaluation that financial literacy had increased sufficiently to 
support a) creation of CUs b) support members habitually saving with the CU c) support the 
application, approval, and disbursement of loans. It was further noted by the Myanmar 
Program team that the increased financial literacy had enabled beneficiaries to better 
understand the risks associated with borrowing from private lenders, and better understand 
the terms and conditions of the Microfinance institutions increasingly penetrating rural 
Myanmar. As such the training can be seen to help mitigate the threat of MFIs leading to 
indebtedness in rural communities. As was noted by CUFA staff as a key challenge to CU 
sustainability (see section 3.2.2). 

 
• Creation of an accessible, community based financial Service:  Between 2015 and 2021 

34 CU were established in 30 communities. 24 were operational at the time of this evaluation. 
These CUs meet the need for financial services in rural Myanmar. and enabled people to 
continue to access financial services during times of crisis.  

 
• Habitual Saving with the CU (Modeling to children): The stories of most significant change 

(MSC) highlighted saving money as a key impact of the project, it was found that an average 
of 73% of CU members regularly contributed savings to their CU throughout the project. This 
was further supported by 90% of survey respondents citing saving as the key motivating factor 
for joining the CU. 

 
• Ability to Access Loans (low/no collateral):  By 2017 the CUs had matured and completed 

the necessary training to develop productive and consumptive loan products. Between 2017 
and 2021, 4,382 were provided to CU members.  

 
• Ability Access Savings in Emergencies (quickly withdraw):  The double crisis of COVID-

19 and complex political situation in Myanmar resulted in members rapidly withdrawing their 
savings to suit the short to medium term means. This highlights the relevance of having 
community owned and operated financial institutions, enabling quick responses to crises (see 
section 3.4.4). 

 
• Increased Community Trust Evidenced by the CU:  The high commitment of both CU 

general members and CU committee members highlights the increased trust between 
community members, facilitated by the CU. 
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3.1.2 Training 
The delivery of training was a core component of the CUD project and overall, the training was 
found to be highly relevant to the aims of the project and the needs of the participants.  

Technical and capacity building training was seen as key activity to the establishment of 
operational, governance and institutional structures and practices for the model CUs. The concept 
being that this will ensure CUs are socially inclusive and that community trust is built as a 
foundational principle of which all other aspects of the CU are built on. 

Training was provided to 6847 participants (82% women, and 0.18% people with disabilities) from 
Phase 4 through to Phase 11/12 of the cascade model. The training structure was found to suit 
the needs of the participants and support the creation of functional CUs.  

The lack of pre and post training undermines the ability to assess the effectiveness of the training. 
However, outcome harvesting of the successful operation of the CU operates, supported by the 
reactions of CU evaluation respondents highlight the training were relevant to their needs. 

In line with the findings of the 2015 scoping trip. CUFA staff have highlighted that the most 
effective and useful trainings were related to financial literacy (budgeting, saving, income 
tracking) and book-keeping, and loan applications, trust building trainings.  

“... the more members understand about the benefit of savings by training, the more 
benefits of saving they got”  

85% of survey respondents had attended training run by CUFA of these 100% had attended 
financial literacy training including budgeting and 89% had attended more than 3 trainings. 
62% responded the main impact of training attendance was an increased understanding of 
how to save money while17% purported an increased understanding of loans and collateral 

The relevance of training was found to have a gendered element. As outlined in section 3.3.2 an 
average of 74% of CU members identify as women, as did 82% of all training attendees. The 
scoping study did not identify any discrepancies between access to education for women and 
men in rural areas, with 80% of overall respondents having attended primary school.9  

“…Most housewives need such training to increase financial knowledge, because they are 
the key person to manage family income and expenses.” 

Yet, women are more likely to control household finances, as such increasing financial literacy of 
women has a multiplying effect as their need to increase financial literacy (including budgeting, 
spending, planning, loans etc.) are likely to reflect the needs of their family and communities.10  
This was somewhat supported by the evaluation respondents with 10% of women respondents 
explicitly stating that training had increased their confidence handling household finances. 

Of the 20% who had not attended training, 63.5% were unable to attend as the training were held 
when they were working and 37.5% had only recently become a member.  

 
9 Women’s access to education in Myanmar is lower than men’s, especially in rural areas, however women’s 
access is largely found to occur after primary school. See: Syeda Kashfee Ahmed Toby Carslake Anna 
Dabrowski Petra Lietz “Gender and Ethnicity in Myanmar Education Baseline Study Report For the 
Convention on the Elimination of All Forms of Discrimination against Women (CEDAW) Committee July 
2020 (access Octover 2021). 
10 See: Japan International Cooperation Agency Data Collection Survey on Women’s Economic Activities 
in Myanmar November 2016 & FinScope Myanmar Gender Note March 2019 (accessed October 2021). 

https://research.acer.edu.au/cgi/viewcontent.cgi?article=1004&context=boys_edu
https://research.acer.edu.au/cgi/viewcontent.cgi?article=1004&context=boys_edu
https://openjicareport.jica.go.jp/pdf/12267761.pdf
https://openjicareport.jica.go.jp/pdf/12267761.pdf
https://www.uncdf.org/Download/AdminFileWithFilename?id=10320&cultureId=127&filename=060520-myanmar-gender-notefinal15mar2019pdf
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The table below shows a simplified overview of the cascade model of training implementation, 
and highlights the relevance of each module to the stage of project implementation: 

Table 4: Cascade Model and Training Implementation 

Phase of Cascade 
Model Training Outcome of training 

Phase 4:  Building 
community trust and 
cohesion 

Conducting trust building 
workshop 

Attendees increase trust with each other 
and are introduced to the concept of 
communal saving practices. 

Phase 4: Providing 
training about 
Community Skill Audit 

Community skills audit training Attendees have a clear understanding of 
the skills existing in their CU. 

Phase 5: Providing 
training about Financial 
Cooperatives 

Financial Cooperative Training 
(democratic workshop) 

Attendees have a clear understanding of 
how corporations work and the need for 
representative democratic principles to 
be upheld. 

Phase 6: Providing 
training about Financial 
Literacy 

Financial literacy training 

Attendees gain a greater understanding 
of how money works, the importance of 
savings, how to track income and 
expenditure, budgeting and lending and 
loan financing. 

Phase 7: Model CUD 
Formation and Initial 
Savings Product 
Development 

Building Trust Workshops 
CU Formation meeting and 
membership structure workshop 

Attendees have a greater understanding 
of the need to/ and benefit of working 
together to safely store and increase 
their savings 

Phase 8: Formalising 
Initial Institutional and 
Operational practices 

Initial Governance Structure and 
Practices - Roles & 
Responsibilities Training 

 

Attendees have a greater understanding 
of the roles and responsibilities of the 
CU committee and the need for 
governance structure and practices. 

Phase 9: Loan 
policy/product/delinquen
cy/ management training 
workshops 

Community leaders with lending 
and loan applications 

Development of Initial saving 
Products - Group Discussion on 
Saving - Benefit of saving, 
Criteria, saving amount range, 
Saving Day, Saving Interest Rate 

Initial Loan Products - Credit 
Union Policy and Operational 
Procedure 

Initial Loan Product - Loan 
Record/ bookkeeping Training 

Community leaders and CU committee 
members gain a greater understanding 
of the concept of loans and loan 
products. 

Attendees/ CU committee members gain 
a greater understanding of book-keeping 
and record keeping supporting the 
running of the CU. 
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Savings Mobilisation 
Foundation 

Saving Mobilisation & Advanced 
Saving Interest Rate Training 

Saving Mobilisation - Door to 
Door Mobilisation 

Attendees have a complex 
understanding of how to effectively 
mobilise savings 

Phase 11: Product 
Development 

Saving Products development 
training which are about Voluntary 
and Compulsory saving, 
Educational Account and Children 
Account training. 

Loan Products development 
training which are about 
Consumption Vs Productive 
Loans, Educational and 
Emergency loans training 

 

Attendees have a complex 
understanding of savings products and 
can ensure product development is 
suited to the needs of CU members 

 

Attendees have a complex 
understanding of loan products, 
including the main types of loans and 
can ensure loan development is suited to 
the needs of CU members. 
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3.2 Effectiveness 
The project was found to be effective at achieving its outcomes and objectives despite the 
difficulties faced because of the dual crisis of COVID-19 and Myanmar’s political instability. The 
primary barriers to achieving outcomes and objectives were connected to the longevity of these 
crises with the negative economic impact resulting in participant’s decreased incomes and 
increase in CU members withdrawing their savings. It is also posited that the long-term stability 
of the CUs could be undermined by a lack of turnover of CU committee members, however further 
study is needed to substantiate this finding. 

3.2.1 Achievement of Project Outcomes and Objectives 
Overall, the CUD project was effective in achieving project outcomes and objectives, despite the 
difficulties faced because of COVID-19 and Myanmar’s ongoing political instability. 

● Evaluation Objective 1: Increase access to financial services for the rural poor living 
in areas without a credit union. Objective 1 has been achieved, while the initial target of 
30 was not met (there were 22 in operation at the time of Evaluation). Those in operation 
were found to be highly effective in delivering financial services to rural poor. 

 
● Evaluation Objective 2:  Work with communities to develop trust and cohesion and 

build a credit union from the ground up using a ground roots approach. Objective 2 
was achieved with the creation of 22 CUs patently built on strong trust and commitment from 
CU members. CU were supported via community mobilisation sessions to build their own 
CUs ensuring they are community owned and operated. 

 
● Evaluation Objective 3:  Demonstrate to existing credit unions that sustainability can 

be achieved Objective 3 was somewhat achieved, with CUFA staff highlighting that while 
the 18 supported CUs (20/21 financial year) were supposed to be sustainable by 2021 they 
were unable to achieve this due to COVID-19 and the ongoing political turmoil in Myanmar. 

 
“… not achieved as planned because of Covid-19 made economic strikes and 
February Coup instability broke people's hope and lost their lives or future.” CUFA 
Program Staff feedback October 2021. 

 
However, they predict that the 18 supported CUs, as well as the 4 CUS established in 
2021 are likely to achieve operational and financial sustainability by 2022. This is based 
on the premised on the fact that: 
 

“…community members have a better understanding of the benefits of having CU in 
the community during Covid-19 because they have witnessed that CU could provide 
financial support to members” CUFA Program Staff feedback October 2021. 

 
Herein it is predicted that the membership will rapidly increase because of word of mouth 
and that access to online and on-call support has the potential to continue to support them 
in the current climate. 

 
● Summary outcome 1: Build community trust and awareness in the credit union model 

as a safe place to save and attract interest to help money keep pace with inflation and 
potentially borrow money in the future at a low-interest rate to establish or expand a 
micro-enterprise. Summary outcome 1 was achieved. This is best evidenced by the 
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community requests for 4 new CUs in the 2020/21 financial year. These CUs were started 
after 5 years after the initial CUFA scoping and community consultations, as such it is posited 
that they are based on positive word of mouth from existing CUs, 15% of evaluation 
respondents highlighted that their trust in the CUs, their approach and operation increased 
because of the dual impact of COVID-19 and Political instability. CUFA staff highlighted that 
community members had a greater understanding of how community owned and operated 
CUs having benefits their (see section 3.4.4). 

 
● Summary outcome 2: Increase community awareness and knowledge of financial 

literacy concepts Financial literacy training during Phase 6 of the cascade model 
implementation. These were one of the key training interventions. While the lack of pre and 
post-tests of training undermined the ability to assess individual participants. It is clear by the 
increased membership in CUs, advent of habitual saving etc. that financial literacy has been 
increased. 

 
● Summary outcome 3: Provide an example of a model credit union operating according to 

pure international credit union principles to serve as an example of operational best practices 
for existing credit unions in Myanmar. 

 
a) Strengthened capacity and sustainability of credit unions, including an increase 

in savings, loans, and membership. 

The capacity and sustainability of CUs was largely achieved, with the 22 operating CUs all 
showing increases in saving (average of 262% increase over implementation timeframe), 
and membership (average of 47% increase over implementation timeframe) and loans 
(average 3,486,667 in loans disbursed per year). 

b) The development of a strong supervisory and support mechanism for credit union 
members 

All functioning CUs were found to have strong CU committees that were responsive to the 
needs of their members. While there was little turn over in committee members, they were 
found to be accountable to members during elections. 

c) The development of model credit unions operated under pure credit union 
principles in communities where there is no access to financial services. 

At the time of evaluation 22 CUs remain operational and are run in accordance with pure 
credit union principles. This included clear democratic structures, equitable distribution of 
services to members, and building financial stability. There was little evidence of profit 
contribution to communities however, the ability for CUs to ensure people could access their 
savings in times of crisis highlights the overall social goal of the CUs 

d) Increased participation of women in credit union management and financial 
decision making. 

The project was highly effective at increasing the participation and representation of women. 
Women make up an average of 74% of all CU members and are proportionately represented 
on CU committees. While 3 CUs were aimed to be women-focused at the 2015 baseline, by 
2021 CUFA staff highlighted four CUs that were women-led. Moreover, 87% of evaluation 
respondents agreed that women were active members of their CU and 55% agreed that they 
were active members of the committee. 
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e) Increased profile of the credit union movement. 

This outcome cannot be substantiated by this evaluation. 
 

3.2.3 Barriers to Achieving Project Outcomes and Objectives 
● Decrease income because of COVID-19 and political instability: 

o Although community members wanted to become CU members, they could not even pay 
membership fees11 because of the bad economic situation due to the political instability. 

o Decease in savings due to political instability resulting from decrease in income from their 
micro businesses making them unable to save regularly. They could save lower than 
normal amounts. 

o Increase in number of loan applications - applications for consumptive loans are likely to 
increase if the current crisis continues. While robust CUs will arguably be able to weather 
this increase, there is a possibility that the decrease in savings will mean loan applications 
cannot be approved due to lack of CU capital. This could result in less community trust 
in the CU. Alternatively, loans could be granted, in this scenario it is possible that the 
ongoing crisis will undermine people’s ability to pay back the loans, and undermine the 
credibility of the CU, 

o Increase in number of members withdrawing their savings. CU members didn’t withdraw 
membership; they just withdrew their savings leaving just the minimum amount in their 
savings passbook by providing reasons they could not afford to pay interest because of 
poor income. 

● Increased presence of Microfinance Institutions 
o The increased presence of MFIs in CUD project areas was identified as a key concern in 

2018/19 AdPlan Performance Report.12  This increased access to micro finance loans 
resulted in community members being in debt, preventing them from making regular 
savings contributions to CUs. This resulted in the closure of 7 budding CUs. However, 
CUFA staff stressed that increased financial literacy was key in mitigating this over-
indebtedness. It is arguable that MFIs would not have had such a dramatic impact on 
more mature/ self-sustaining CUs that could provide loans to their members. However, 
further research is needed to understand the impact of MFIs on self-sustaining CUs. 

● Lack of turnover of, and payment for Committee Members (long term sustainability) 
o A key concept of the ongoing sustainability of CUs is that one maturity is reached, 

committee members will be able to draw a salary from the CU to support their positions. 
CUFA Program staff stressed the importance of ensuring that CU committee members 
are “paid for their time”. This was reflected by 15% of evaluation respondents stressing 
that the CU committee cannot continue to work as volunteers. 100% of committee 
members interviewed for this evaluation were highly dedicated to their positions. 66% of 
CU committee respondents has been in their positions for more than 4 years. Feedback 

 
11 Membership fees vary and are set by the local CU; membership fees approximately US$1 to $2 one-time 
payment only for passbook and other paper/admin costs charged by local CU. 
12 ANCP 2018-19 ANCP Project Annual Performance Report 2018-19 (Version 3 of 3) Application 
ANCP19--PRG9919--PRJ281 From Credit Union Foundation Australia (CUFA) Form Submitted 3 Oct 
2019, 4:13pm AEST 
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from CUFA staff highlighted that there was a lack of willingness among other CU 
members to become CU committee members, either due to lack of time, or a lack of the 
necessary skills, knowledge, and confidence. At the time of evaluation all committee 
members were volunteers. 30% of respondents stressed that committee members not 
being paid had the potential to undermine the functioning of CUs. It is suggested by this 
evaluation that a lack of turnover in committee members and a lack of payment for their 
time could result in fatigue as CUs continue to grow - however further in-depth interviews 
with committee members from each of the 18 remaining CUs would be necessary to 
substantiate this finding. 

 

Figure 2 Tenure of Evaluation Committee Members 
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3.3 Impact 
Based on the data available for this evaluation, the CUD program’s primary positive significant 
change noted was the increased understanding of the importance of saving money in the 
community and supporting other community members to do the same. 

“Now I am clear on the savings process and profit of savings. I can also explain to my 
villagers about the savings; to get the savings habit. “CU Member, Inn Yet Gyi Village, 
July 2019 

“After getting some training delivered by CUFA, I made up my mind to try to save money 
with the community because I understand my money can help other villagers” CU 
Member, June 2021 

This behaviour change was noted in 100% of the 18 Stories of Most Significant Change (MSC) 
case studies collected by CUFA between August 2017 and June 2020. This combined increased 
understanding can be seen to have resulted in membership mobilisation and savings generation 
for CUs. 

“I join the training session regularly and I save money every month. I shared my 
experiences to my neighbors and 2 become VSB saving members” The Pyar (U Toe) 
Village November 2017 

“I have a strong savings habit and am happy to work with an organization…  I convey the 
news of CU and explain to the villagers who want to know more about the benefits of 
savings” Zee Phy Kone Village October 2018. 

The ability to save and access money regularly was a key positive impact for evaluation responses 
with 25% stressing the importance of being able to save for long term goals and emergencies. 

“I save money regularly. It can be used for children's health, education when there is a 
problem” CU Member Min Hla Wa Village, October 2021 

Further the ability to take out productive loans to support businesses and agriculture, thereby 
increasing their household income. Of the 27% of evaluation respondents who had taken out a 
loan, 36% were to support agriculture or livestock activities (including pig, guava, and rice farming) 
and 64% were to support micro businesses (including grocery shops and rice trading). 

“.. I took out a productive loan 5 times to support my pigs” Min Khit Thit CU, October 2021 

This was further evidenced in 60% of the (MSC) highlighting productive loans to expand business. 

“I expanded my own grocery shop with a loan based on my saving performance. I also 
can manage daily cash in/out for my grocery shop.” Baw Di Kone Village June 2021 

As is discussed more in section 3.2.5 the CUs were found to be a vital resource during the closure 
of Banks and restrictions on travel in Myanmar in 2020-21. 

“When government banks are not able to withdraw money, CU can easily withdraw 
money” CUD Member October 2021 
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There were no obvious signs of negative impacts of the CUD project. Despite the common 
correlation often noted between access to finances services targeted at women, and increase in 
gender-based violence, there has been no evidence of this.13 

3.3.1 Project Understanding of Gender and Disability Inclusion 
CUFA staff received training on both gender and disability. This evaluation found them to be 
knowledgeable about women’s empowerment and participation, however there were gaps in 
understanding of basic gender theory - e.g., the differentiation between gender and sex. Similarly, 
while there was a functional understanding of how to include people with disabilities (PwD) in 
training. There were gaps in the understanding of disability theory, especially relating to gathering 
disability data (as discussed in section 3.3.3 & 6.1). CUFA Myanmar staff were very quick to learn 
and translate concepts. 

In recognition of constraints faced by PwD, CUFA worked in collaboration with community 
members and local gender and disability organisations to develop a disability and gender toolkit. 
It was designed to promote the abilities of people with a disability, and their equal participation in 
community services and decision making, including financial services. 

The booklet introduced key concepts of gender equality and disability inclusion and was 
introduced in the project. The tool was found to be well designed and gave a good introduction to 
the concept of women’s participation and empowerment. However, it’s overview of disability was 
found to be too brief, it introduced the concept of the social model of disability but did not explain 
the concept of barriers or impairments. While it is not necessary to give a full theoretical overview 
of disability, the tool can be seen to have contributed to the low levels of identification of people 
with disabilities - it othered PwD without explaining how to include them actively and respectfully. 
 

  

 
13 For example see: Addressing Gender-Based Violence and Harassment Emerging Good Practice for the 
Private Sector (July 2020)  
https://www.ifc.org/wps/wcm/connect/f1645167-7eff-439b-922b-
7656c75320ab/GPN_AddressingGBVH_July2020.pdf?MOD=AJPERES&CVID=nddokiS  

https://www.ifc.org/wps/wcm/connect/f1645167-7eff-439b-922b-7656c75320ab/GPN_AddressingGBVH_July2020.pdf?MOD=AJPERES&CVID=nddokiS
https://www.ifc.org/wps/wcm/connect/f1645167-7eff-439b-922b-7656c75320ab/GPN_AddressingGBVH_July2020.pdf?MOD=AJPERES&CVID=nddokiS
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3.3.2 Participation and Representation of Women 
The project was found to be effective in increasing women’s access to financial products and 
leadership roles. Women held made up the majority of CU saving members, loan recipients and 
committee positions. However, it was found that men were increasingly overrepresented in loan 
disbursement. While this inequity was found to be slight, if left unchecked it could undermine the 
active participation of women in the future. Further study is needed to assess this risk. 

● Membership: Women have been well represented throughout the project, constituting and 
average of 74% of members between 2016 and 2020. 87% of respondents thought that 
women were actively involved in their CU, attending meetings, contributing savings etc. 

 
● Savings and Loans: The project was effective at increasing women’s access to finance, 

however if current trends persist men will be inequitably represented in loan disbursement. 
While women were found to make up the vast majority of both saving members and loan 
disbursement; men were found to be overrepresented in loans. 

 

Figure 3 % Savings Members & Loan Disbursement -Gender 

Women made up an average of 69% of loans disbursed between 2017 and 2021, and 74% of 
saving members. However, men were found to be slightly overrepresented in loans disbursed, 
taking out an average of 31% of loans and representing an average of 27% of saving members. 
While at present this is a small difference, importantly, this inequity appears to be increasing over 
time. While the percentage of women has taking out loans remained steady between 2017 and 
2021 (with an average variance of 1%) men’s loan disbursement has increased by 13% despite 
saving members only increased by an average of 9%. This slight inequity could be due to the 
preference for CUs to provide productive loans and men being more likely to be involved in micro-
business or productive agricultural work. A 2020 International Labour Organisation found men 
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account for 66% of self-employed people in Myanmar.14 Further study is needed to assess the 
reason for, and impact of, this apparent inequity. 

Table 5 % Total Loans Disbursed – Gender 

Year  % Loans disbursed Gender  
% Women % Men 

2015 - 2017 No loans disbursed 
2017 - 2018 76%  24%  
2018 - 2019 70% 8% 30% 22% 
2019 - 2020 65% -7% 35% 15% 
2020 - 2021 64% 1% 36% 3% 
Average 69% 1% 31% 13% 

 

Table 6 Total Saving Members Gender 

Year %Saving Members 
% Women % difference % Men % difference 

2015-2016 75%  25%  
2017 - 2018 72% -4% 28% 11% 
2018 - 2019 78% 8% 22% -24% 
2019 - 2020 81% 4% 26% 16% 
2020 - 2021 64% -23% 36% 32% 
Average 74% -4% 27% 9% 

 

● Leadership Roles: The project was effective at increasing the leadership of women. While 
only 65% of committee roles were filled at the time of data collection. Women were found to 
be well represented with 64% of all committee positions being held by women. However, as 
women constituted 74% of members, this was not found to be an equitable representation of 
women’s overall involvement in the CUs. 55% of CU respondents thought that women were 
active members of their committee. Interestingly only 2.5% of respondents considered their 
CU to be women-led, despite most of both members and committee representatives 
identifying as women. 

Table 7 Representation of Women in Leadership Roles (CU Committee Members) 

Committee Positions Chairperson Vice 
Chairperson 

Secretary Treasurer 

Total Positions held in 
2021 

18 6 17 18 

% Held by Women 50% 83% 65% 72% 
Total % positions held 
by women 

64% 
 

 

 

 

 
14 See:  International Labour Organisation National Assessment of Women’s Entrepreneurship 
Development in Myanmar 2020 (Accessed October 2021). 

https://www.spf.org/global-data/user53/WED_ILOSPF_2019_v13_FINALonline.pdf
https://www.spf.org/global-data/user53/WED_ILOSPF_2019_v13_FINALonline.pdf
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Figure 4 Role of Women in Credit Union 

Needs of Women: As noted in section 3.1.2 the financial literacy training delivered in Phase 6 of 
the cascade model was reported by CUFA staff to have a positive impact on women, as women 
are more likely to handle the household finances. 
 
3.3.3 Case Study - Women Led CUs 
The CUD project had a focus on ensuring the creation of women-led/focused CUs. At the time of 
evaluation 2 CUs were identified by CUFA staff as being women-led. CUs that were women-
led/focused were found to be more effective at member mobiliston and retention, to have a higher 
percentage of saving members, and members were more likely to think their CU was well run. 
However, further research is needed to assess the long-term impact of women focused CUs. 

CUFA understood women led as having: 

“…  a majority women membership and the influential committee members (e.g., chair, 
secretary, treasurer) taken by a majority women” 

Of the 18 CUs supported by CUFA in 2020 4 were identified by CUFA staff as being women-led. 

These were: 

● Shwe Myanmar Village Saving Bank (Tha Yet Chaung Village) 
● Min Khit Thit Village Saving Bank (Min Hla Wa Village) 
● That Thit Chan Myae Village Saving Bank (Inn Yet Gyi Village) 
● Yadana Gon Yae Village Saving Bank (Padauk Tan Village) 
 

All 4 CUs were found to have all committee roles held by women and an average of 84% women 
members. 
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Table 8 Women-led Credit Unions - Committee Members and % Membership 2020 

Credit Union Chair Vice Chair Secretary Treasurer % Women 
Membership 

Shwe Myanmar X X X X 82% 

Min Khit Thit X N/A X X 84% 

That Thit Chan 
Myae 

X X N/A X 79% 

Yadana Gon Yae X X X X 93% 
X = held by a women 

Women-led CUs were found to have the most effective member mobilisation and retention, they 
were also more likely to have saving members than non-women focused CUs. In June 2020, 2 
identified women-led CUs were found to constitute 36% of all savings despite representing 12% 
of CU members and took out 23% of total loans for the 2019/20 financial year 3. 
 
Shwe Myanmar, Min Khit Thit Village and That Thin Chan were represented in the evaluation 
survey. 100% of the 24 respondents thought their CU was well managed and running well- 
compared to 75% of the CUs who were not found to be women focused. 
 
3.3.4 Participation and Representation of People with Disabilities 
Overall, the CUD project was found to be ineffective in the participation and representation of 
people with disabilities (PwD). While there was no instance of active discrimination towards PwD, 
nor was there any instances of their active inclusion. 

Project reporting documents cite the inclusion of people with disabilities (PwD) as “Significant - 
Promoting disability inclusion is an important objective of the activity but is not the principal reason 
for undertaking the activity”.15 Project documentation highlights that disability inclusion stems from 
international credit union principles - especially equality and non-discrimination. Herein, CUFA 
strictly adheres to the concept of equality, particularly where no discrimination is placed on a 
person having a disability, this is further reflected in the organisation’s Diversity and Inclusion 
policy. Reporting documents further claimed that disability was considered in the design of 
projects to ensure that materials developed, and training and support provided to communities 
ensures that all community members have equal access to the credit union established, and that 
all community members are empowered to take on the responsibility of managing the credit union 
and providing supervisory governance. 

However overall, the inclusion of PwD was found to be largely ineffective. While project reporting 
documents mention the inclusion of people with disabilities (PwD) citing the identification and 
assessment of barriers for the inclusion of people disabilities in the initial CUD scoping exercise - 
there was no mention of PwD in the Scoping report. 16 

 
15 See: ANCP 2015-16 ANCP AD Plan Project 2015-16 (Version 4 of 4) Application ANCP19--PRG9919--
PRJ281 From Credit Union Foundation Australia (CUFA) Form Submitted 30 Sep 2015, 1:08pm AEST  
16 See: CUFA: Scoping Exercise Myanmar – 2015.  
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Figure 5 Participation of PwD in CUs % Total Respondents 

Project data shows a total of 4 PwD (2 women and 3 men) were members form CUS between 
2016 and 2021, constituting .35%of total participants. All these people took out productive loans 
from the CU in 2017. None were represented in CU committees. A total of 13 people were 
included in training sessions held by CUFA, however due the issues data collection of training 
(see section 6.1) it is unclear if these are the same people 5 people with disabilities attending 
multiple trainings, or 13 different individuals. 

25% of evaluation respondents thought PwD were active members of their CU. These people 
represented 3 of the 5 evaluation CUs. 45% of respondents did not think there were any PwD in 
their community. One respondent stressed that: 

“PwD are members in our CU. They sometimes have difficulties coming to the CU. In that 
case, their family members are actively helped.”  CUD Member, October 2021 

Highlighting the lack of both active discrimination and proactive inclusion. While helping the 
families of PwD does support them, it also serves to reinforce concepts of dependency. 

This finding can be seen to represent a simplistic, medical based understanding of what 
constitutes disability. Here, disability is being prescribed by the CU members and not by PwD 
themselves. This concept was reflected by discussions with CUFA Myanmar Program staff who 
stressed that “people do not like to be asked if they have a disability This reflects studies that 
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highlight disability in Myanmar remains rooted in the “medical model” whereby people are 
identified by obvious physical impairments and are treated as burdens.17 

This finding was further reflected by the disability data collected by the project. As highlighted in 
section 6.1, disability was identified by CU committee members, or CUFA staff during trainings. 
There was no self-identification of disability or use of the Washington Short Set (WSS) on 
functioning. Discussions with CUFA however highlighted that self-identification will be utilised in 
the future, and efforts will be made to implement the collection of WSS data. Further, while the 
gender and disability tool created by CUFA was effective in highlighting the social model of 
disability18 - it did not give concrete guidance on how to speak to and about PwD in a respectful 
manner. 
 
3.3.5 Impact of COVID-19 and Political Situation 
The CUFA Myanmar staff cited COVID-19 and the Political Situation in Myanmar as one of the 
primary barriers to CUs being fully self-sufficient. Since the 3rd of January 2020, Myanmar has 
recorded 495,898 confirmed cases of COVID-19 with 18,582 deaths.19 This outbreak is thought 
to have been further exacerbated by the unstable political situation since February 2021, which 
triggered widespread protests. 

Figure 6 Impact of COVID-19 on Credit Union 

These combined crises have resulted in restrictions on movement, gatherings of more than 3 
people, closure of banks and services, and the crippling of Myanmar’s economy. 20  To overcome 

 
17 See: Understanding the Challenges of Disability in Myanmar (2012)   Constructing ‘disability’ in Myanmar: 
teachers, community stakeholders, and the complexity of disability models (2019) (Accessed October 
2021).  
18 See: Social Model of Disability (Accessed October 2021).  
19 World Health Organisation: Coronavirus Dashboard Myanmar (Accessed October 2021) 
20 See:   Jasmin Loch, “Myanmar’s Triple Crisis” MEI@75 - October 122021.  

https://www.burmalibrary.org/docs13/Understanding_the_Challenges_of_Disability_in_Myanmar-red.pdf?__cf_chl_jschl_tk__=pmd_Jm5iWAq1hnlnJm7WtowehLVVL0iw6GmBbVZ1gIHCj7E-1635423798-0-gqNtZGzNAmWjcnBszQj9
https://www.tandfonline.com/doi/abs/10.1080/09687599.2019.1580186?journalCode=cdso20
https://www.tandfonline.com/doi/abs/10.1080/09687599.2019.1580186?journalCode=cdso20
https://pwd.org.au/resources/disability-info/social-model-of-disability/
https://covid19.who.int/region/searo/country/mm
https://www.mei.edu/publications/myanmars-triple-crisis-impact-pro-democracy-movement
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restrictions and mitigate the risk of the community transmission of COVID. CUFA adapted training 
sessions to be delivered by telephone, or by the CU members travelling to rural CUFA offices in 
Taik Kyi. Training sessions were kept short, and in person training was limited to three people.  

This intervention was found to be largely effective in continuing to meet the needs of beneficiaries. 
10% of evaluation respondents stressed that they had been unable to attend meetings because 
of COVID-19. Here, a lack of access to reliable devices, internet access issues and increased 
stress of participants is thought to have undermined this activity. 

Overall, evaluation respondents were more concerned with the impacts of COVID-19 than the 
political situation. 95% of respondents thought COVID has resulted in negative impacts on the 
CU, vs 20% for Political Situation. The most serious concern was an impact on the voices of CU 
members (40% due to COVID, 10% due to Political) and members were unable to save money 
due to decreased incomes (30% COVID, 10% Political). 

 

Figure 7 Impact of Political Situation on Credit Union 

Both COVID and Political situations highlighted the importance of access to local financial 
services in times of crisis and the apparent resilience of the CUs. 5% of respondents responded 
that the “CU was open when banks were closed”, 7% stressed the benefit of people being able to 
access their savings ``for what they need'' and 10% responded there had been an increase in 
people accessing their savings and 5% noted an increase in taking out loans. At the time of 
evaluation, it was not clear what the long-term impact of the dual crisis will be on the CUs. There 

 
Grace Tsoi and Moe Myint Covid and a coup: The double crisis pushing Myanmar to the brink, BBC News 
30th July 2021 Accessed October 2021)  
John Reed, Patricia Nilsson, and Katrina Manson, “Protesters playing ‘dangerous game’ with Myanmar’s 
economy, warn businesses,” Financial Times, March 17, 2021 Accessed October 2021. 

https://docs.google.com/document/d/1WM8ZgN_2lytB76dLEVyCQZlzhVWYx7EG/edit
https://docs.google.com/document/d/1WM8ZgN_2lytB76dLEVyCQZlzhVWYx7EG/edit
https://www.ft.com/content/ba39960d-e267-40e8-8907-ff921506e285.
https://www.ft.com/content/ba39960d-e267-40e8-8907-ff921506e285.
https://www.ft.com/content/ba39960d-e267-40e8-8907-ff921506e285.
https://www.ft.com/content/ba39960d-e267-40e8-8907-ff921506e285.
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is a chance that the decrease in incomes and ability to save combined with increasing numbers 
of people accessing their savings could undermine the sustainability of CUs. 
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3.4 Sustainability 
The goal of the CUD project is to develop sustainable credit unions in communities that previously 
had no access to financial services. CUFA engages local staff from the communities to deliver 
technical training and support. Local staff provided continuous support to assist these institutions 
to build their technical competence in areas of governance, savings and member mobilisation and 
development of loan application procedures and practices. This continual support was thought to 
ensure that these community credit unions are locally operated and that the CU staff are 
technically capable of running an operationally and financially sustainable institution without the 
support of CUFA. 
 
3.4.1 Self Sustaining Credit Unions 
As of June 2019, 30 CUs had been established, 7 were found to be self-sustaining, 5 were no 
longer functioning and the remaining 18 were found to need ongoing support. As of June 2021, 
9 of the 18 supported CUs were found to be self-sustaining by CUFA staff.; 18 of the original 30 
CUs were self-sustaining at the time of evaluation - note this is a presumption based on 
available evidence, further data collection is required.21 

 

Table 9  Key Attributes of Sustainable and Unsustainable CUs 

Key Attributes of a Sustainable CU Key Attributes of a non-sustainable CU 

● Fast-growing savings 
● Good loan performance 
● Regular Savings 
● Regular Loans 
● Good Governance 
● Good Leadership 
● Good decisions making for loan and 

savings 

● Low saving and membership 
mobilisation 

● Committee members are not confident 
to make decisions regarding loans 

● Issues with basic book-keeping (cash-
in/cash-out register) and savings 
calculation 

● Lack of understanding of budgeting 
● Distrust between CU committee and 

CU members 

 

  

 
21 See Appendix 2 for the CUFA program team staff notes on individual CUs. 
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3.4.2 Lessons for Increasing the Likelihood of Self-Sustaining Credit Unions 
Key Lessons for Increasing Likelihood of self-sustaining CUs 

● Strong Leadership was identified by CUFA staff and evaluation respondents as the key 
contributor to a) ensuring ongoing savings membership, 

● Regular CU Meetings: Were found to be important to ensure the ongoing commitment of 
members. Committee Members stressed that a decrease in meetings resulted in less savings 
being contributed to the CU. 

● Women-Led were found to be more effective at mobilizing and retaining members. 

● Effective Member Mobilisation: Community members need to attend at least 2 training, 
delivered by either CUFA or Committee Members to be able to a) understand how the CU 
works and b) Understand the importance of how it works. 

● Strong Trust between members and between members and the CU: Trust between all 
people involved in the CU is extremely important to ensure 

● High financial literacy among both members and CU committee:  High financial literacy 
of all members of the CU enables the CU to run more efficiently, with pressure being taken 
off the committee. 

 
3.4.3 Most ‘Successful’ CU – Shwe Myanmar Village Savings Bank (Tha Yet 
Chuan Village) 
CUFA Program staff selected Shwe Myanmar Village Savings (Tha Yet Chaung Village Group) 
as the most sustainable. 

This selection was based on: 

● Strong leadership / very committed committee 

● Rapid member mobilisation and maintenance of membership numbers 

● Women-focused and led - 100% of committee members identifying as women 

● High level of financial literacy among both members and committee 

● Committed membership - evidenced by an average of 40% of attending meetings, while 86% 
of evaluation respondents cited savings as the primary motivation for joining the CU compared 
to an average of 60% for the other 4 Evaluation CUs. 

Shwe Myanmar had the second highest number of members and average savings of the 18 CUs 
supported through the 20/21. It had an average increase in savings of 5% per year and 56% of 
its members had taken out a loan. 
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3.4.4 Case Study – The Resilience of Credit Unions 
The advent of COVID-19 and the Political situation from February 2020 through to the time of this 
evaluation (2021) highlighted the resilience of the CUs during times of crisis. Here, the community 
owned and operated aspect combined highlight people’s ability to access their own resources. 

The global COVID-19 pandemic dealt a severe blow to Myanmar’s economy, with the World Bank 
(WB) noting a drop of 6.8% in the 2018/19 financial year to 0.5% in 2019/20 and projected it would 
drop to 2.5%. A contracted pandemic was predicted to partially reverse Myanmar’s recent 
progress towards poverty reduction.22 June 2021 saw the advent of an ongoing political turmoil 
and a rapidly rising third wave of COVID-19, resulting in the country’s economy shrinking to 30% 
of its 2019 pre COVID-19 level. While the share of Myanmar’s population living below poverty is 
expected to double by the beginning of 2022.23 Economic activity was reduced by mobility and 
incomes, protests, and labour shortages as well as the ongoing disruption of critical business 
services - including transport, logistics and telecommunications. Banks were closed for much of 
2021, and restrictions were placed on cash withdrawals, transactions, and payment services.24 

“The loss of jobs and income and heightened health and food security risks are 
compounding the welfare challenges faced by the poorest and most vulnerable, including 
those that were already hit hardest by the pandemic last year” - Mariam Sherman, World 
Bank Country Director for Myanmar, Cambodia, and Lao PDR 

In these circumstances it would be reasonable to presume that the fledgling CUs would struggle, 
and possibly fail. With decreased incomes and increased stress contributing to a lack of resources 
for CUs and a breakdown in social cohesion. CUFA staff have noted an increase in withdrawal of 
savings, decrease in income levels, lack of ability to travel, increased stress of COVID-19 (see 
sections 3.3.4). 

However, against this backdrop the importance of the project outcome of facilitating the formation 
and development of sustainable and locally owned and operated CUs, was shown in sharp relief. 

❖ CU members were able to access their savings as evidenced by an increase in savings 
being taken out of CUs. 
➢ 35% of evaluation respondents stressed the importance of being able to access savings 

easily 
➢ While the increase in members withdrawing their savings could be interpreted as 

undermining the sustainability of the CUs. It is important to note that members didn’t 
withdraw their membership, leaving the amount minimum required with the CU - 
highlighting an ongoing commitment to the CU in the current climate. 

 

While most of the Myanmar’s population were unable to access financial services. The Myanmar 
Country Manager confirmed that the credit union committees and members are highly appreciative 
of their community-owned and operated credit unions as they continue to function notwithstanding 

 
22 World Bank Press Release Myanmar’s Economy Severely Impacted by COVID-19: Report June 2020 
(accessed October 2021). 
23 World Bank Press Release Myanmar Economy Expected to Contract by 18 Percent in FY2021: Report 
July 2021 (accessed October 2021). 
24 Eric Ellis Myanmar banking: When there’s a coup there’s a way – to withdraw June 2021 (accessed 
October 2021). 

https://www.worldbank.org/en/news/press-release/2020/06/25/myanmars-economy-severely-impacted-by-covid-19-report
https://www.worldbank.org/en/news/press-release/2021/07/23/myanmar-economy-expected-to-contract-by-18-percent-in-fy2021-report
https://www.asiamoney.com/article/28mb9tkx27j35qponv1fk/southeast-asia/myanmar-banking-when-theres-a-coup-theres-a-way-to-withdraw
https://www.asiamoney.com/article/28mb9tkx27j35qponv1fk/southeast-asia/myanmar-banking-when-theres-a-coup-theres-a-way-to-withdraw
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the instability in the country and the impact on banks of which it takes over five days to obtain 
appointments with commercial banks. 

 

Figure 8 Strengths of CU - Evaluation Results 

❖ 4 additional CUs were started at the request of members, despite the ongoing double crisis. 
 

❖ There was a 12% increase in overall CU Membership 
➢ An additional 230 became members 
➢ This represented a 13% increase in members who identify as women. 

 

❖ Trust in the CUs, their approach and operations has increased because of the crisis: 
➢ 15% of evaluation respondents stressed there was more trust in the CU because of their 

continued presence during the crisis. 
➢ CUFA staff highlighted that “CU members now have a better understanding of the benefits 

of having community owned and operated CUs that continues to function and provide 
them much needed access to finance” 

■ “The members work together. Money is safe and secure to save at the 
CU/VSB. Having the CU/VSB also benefits the village” 

➢ We care about savings. We can help one another by having regular loans and by being 
stuck together. 

Evaluation CU Members October 2021



4 Recommendations to Inform Exit Plan 

The CUD project has been extended to 2021/22. It will focus on supporting and strengthening the 
22 remaining CUs - including the 18 already established and the establishment of 4 more at the 
request of the Taik Kyi community. Here in the address each group’s specific needs to reach 
financial and operational sustainability. This decision was made in recognition of the impact of 
COVID-19 and the instability in Myanmar on community members livelihoods, incomes, and 
prioritisation of needs. This support is intended to mitigate the impact of dual crisis. 

Recommendations to Inform Project Exit Plan include: 

● In depth analysis of the needs of the 22 committees including but not limited to training needs 
over and above that identified in the 2021/22 Ad plan.25 

 
○ In depth analysis undertaking of impact of COVID-19 and Political crisis on CU 

members and communities to assess its long-term impact. 
 

○ Targeted assessment of the provision of loans to women and men to assess the risk 
of inequitable loan disbursement and inform a mitigation plan if deemed necessary. 

 

● Provision of training to CU committee and members especially relating to book-keeping and 
CU management. 

 
● Increased training to CUFA Program staff and CU members on disability inclusion, with 

emphasis placed on the social model of impairment. 
 

○ Consider implementation of a Training of Trainers module implemented, enabling 
current committee members to be trained to train future committee members, thereby 
ensuring the democratic nature of the CUs can be maintained and supporting the 
organic creation of CUs without CUFA support. 

  

 
25 ANCP 2021-22 ANCP AD Plan Project 2021-22 (Version 4 of 4) Application ANCP19--PRG9919--
PRJ281 From Credit Union Foundation Australia (CUFA) Form Submitted 13 Aug 2021, 11:24pm AEST. 
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5 Recommendations for Ongoing Monitoring Evaluation and Learning 

5.1 Review of MEL System 
The Myanmar CUD project was somewhat effectively monitored. Program staff were extremely 
efficient in gathering program data from CUs, training, and participants. This data was collected 
using mixed methodologies of quantitative (membership numbers, training attendance, savings, 
and loans etc.) qualitative (numerous case studies were undertaken, successfully amplifying the 
voices of project participants. While it is very clear the CUFA Myanmar team has the skills to 
effectively gather data and maintain a robust ,monitoring, evaluation and learning (MEL) 
framework. It appears that MEL has been Ad-Hoc, with data largely being gathered to fulfil 
reporting requirements. 

This evaluation was undermined by the lack of a comprehensive MEL framework. Monitoring of 
the project in general was undermined by the lack of a comprehensive MEL framework, completed 
with comprehensive targets, indicators, outcomes, objectives etc. etc. Rolling targets were found 
year to year, but these were not found to be part of a larger framework. This placed unnecessary 
pressure on project staff and undermined the overall effectiveness of the project 

Key Limitations included: 

● Weak Inclusion Data. 
○ Gender 

■ Male/Men, Female/Women were used interchangeably. 
 

○ People with Disabilities: 
■ While the inclusion of PwD was inferred throughout the project, disability data was 

gathered throughout, including at the CU level. This evaluation highlighted that 
disability as being identified by the CU Committee members, not people with 
disabilities themselves. The use of the Washington Short Set during this evaluation 
highlighted their use for this type of project. Moreover, the use of such data in the 
future would greatly improve project design and adaptation. 

○ Youth 
■ While the inclusion of youth was a central cross cutting theme, data was only 

disaggregated by under 18 and over 18, undermining the ability to adequately monitor 
and assess youth involvement. 

 
● Lack of coherent targets and indicators throughout the project. 

○ While targets and indicators were maintained for donor reporting purposes, it was not clear 
that there was a clear internal framework. 

 

● Lack of ongoing monitoring of Stories of Most Significant Change (MSC): 
○ The use of MSC was a good choice for a project of this type, however, the stories collected 

did not adhere to a set timeline, and appear to be looking at specific successes, rather 
than monitoring the long-term impact of the project. Notably, CUFA’s Program Manager 
was aware of this limitation and requested guidance in how to better implement MSC 
approaches – guidelines are provided in Appendix 1. 

○ Strong emphasis on the collection of one “type” of success. 
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● Lack of pre and post tests for training: 
○ Despite the delivery of training being central to the project, there was no evidence of pre, 

and post testing of training delivered. As such there was no reliable way of assessing the 
training effectiveness, suitability of to the needs of participants. Pre and posttests not only 
assist in measuring how training participants have increased their knowledge, but they 
can also be a valuable diagnostic tool for more effective teaching. 

 
○ CUFA staff highlighted that training evaluations were conducted after the conclusion of 

some trainings. It was found to be “too difficult” to get feed-back from all participants, as 
such feedback was collected from “1-2 people per training”. While the lack of a formalize 
evaluation methodology undermined the effectiveness of these tools (implementation was 
ad-hoc and assessment varied from training to training). The Myanmar Program Manager 
confirmed that when used, officers incorporated training feedback and adapted to suit the 
needs of training participants. 

 
● Lack of tracking of attendees through different trainings. 

○ While CUFA kept close track of how many training sessions were held and how many 
people attended them. There is no apparent effort to track an individual's attendance in 
different trainings. As the trainings were designed to be implemented in accordance with 
the cascade model, building skills and knowledge necessary to support a self-sustaining 
CU. It would be beneficial to track individuals that have completed multiple trainings. This 
speaks to individuals ongoing learning and increased capacity to utilise and/or manage 
the CUs. 

 
5.2 Key Recommendations for Future Monitoring Evaluation and Learning 
This evaluation found that the Myanmar team had the skills to implement a more rigorous MEL 
framework. During sessions with the consulting evaluator, they were actively engaged and 
extremely quick to learn, adapt to context and apply new MEL concepts. 

● Clearly articulated Theory of change created prior to all ongoing interventions. (see example 
in Appendix 2 of this report) 
○ Ensure that this Theory of Change is updated with each project adaptation and a ‘diary’ of 

adaptations is maintained. 
 

● Clearly outlined targets, indicators, outputs & outcomes, should be designed to both fulfill 
donor requirements and meeting best practice standards in designing and developing 
development projects. 
○ These must be reasonable and measurable and obviously correlate to the of change. 
○ Ensure a reasonable monitoring time frame is maintained. 
○ This must include set inclusion targets that are representative of the context of 

implementation and aims of the project. And should include but not be limited to, women, 
youth and people with disabilities, Attention should be given to recognise the 
intersectionality of these identities during analysis of data. 

 

● More in-depth data gathered on CU functions this should include but not be limited to loan 
applications and refusals, committee member feedback on CU functioning. 
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● Consistent collection of demographic data this should include but not be limited to 

○ Gender: ensure the distinction is made and maintained between sex and gender 
○ Disability: recommended use of both self-identification and the Washington Short Set 

Questions 
○ Age: paying attention to ensure data can be collection pertaining to both youth and the 

elderly. 
○ Ethnicity:  where appropriate with a specific focus on capturing the experiences of 

indigenous groups. 
○ Religion where appropriate with specific focus on capturing the experiences of 

marginalised groups. 
 

● Consistent Disaggregation of all data by the key demographics mentioned above. 
 

● Set Inclusion Targets for the inclusion of women, youth, people with disabilities and 
indigenous groups. 
○ These targets should reflect a) the aims of the program b) be based on a coherent needs 

assessment to ensure adequate representation of marginalised groups. 
 

● Timely review of all collected data 
○ Consider use of digital collection were possible to support accuracy. 
○ Monthly review of data and upskilling of CU committee (capacity building) to ensure they 

have the skills, confidence, and time to gather reliable data. 
○ Integrate data cleaning into project cycle to ensure accurate collection 

 
● Draft pre and post testing for all training provided including identifying names and or tracking 

numbers. 
○ Pre and post testing not only assist in measuring how training participants have increased 

their knowledge and skills, but they can also be a valuable diagnostic tool for more 
effective teaching. 

○ Tracking participants through each training can support MSC collection and enable 
trainers to tailor content to the specific needs of participants. 
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Appendices 

Appendix 1 | Story of Most Significant Change (MSC) Approach 
Considering that the CUD project relies on the long-term attitudinal and behavioral change 
resulting because of attending training and membership with the CU. The Most Significant 
Change (MSC) technique is highly recommended. This process aims to promote ongoing 
dialogue and learning about programs and how they can be better improved to meet their aims. 
It also supports program staff to explore the unintended/negative consequences that may result 
from interventions. 

The MSC collected by CUFA showcases the team’s ability to successfully utilise this approach. 
However, it is vital that ongoing MEL using this tool is more structured. The below includes some 
key concepts that should be undertaken to strengthen ongoing learning and increase the 
amplification of project participants. 

 

The successful use of MSC requires: 

● An organisational culture that supports discussions of both successes and things that have 
gone wrong. 

● People with good facilitation skills that can promote the use of MSC 
● Time to run several MSC cycles and then revise the technique as possible. 
● Communication systems that can enable regular feedback of results to stakeholders and 

participants. 
● Commitment to the approach by senior managers within your organisation. 

 

Note, like all approaches MSC has limitations including but not limited to: 

● Biases towards stories of success -this can be overcome by creating a specific domain to 
capture negative stories 

● Biased towards the views of those who are good at telling stories - this speaks to not using 
MSC as a stand-alone tool - the loudest voice is not always the most important. 

● Subjectivity in the story selection process. This process tends to reflect the values of the 
people on the selection panels. However, recording the reasons for selecting stories helps 
to strengthen the process. 

● Bias towards popular views. Concerns have been raised that harsh criticism or unpopular 
views in the selection process could be silenced by the majority vote. However, it has been 
found that the MSC process encourages very open and honest discussion, making this 
less likely to happen  
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Key elements in implementing a MSC Approach 

● Defining Domains of change 
Domains can be understood as broad areas where change can be expected to occur. They should 
be specific enough to reflect the project's aims and key activities but should also be left open to 
interpretation. 

For example: 

● Changes in people’s quality of life 
● Changes in people’s behaviour 
● Changes in the way people interact with each other 
● Etc. 

 

● Story Collection - Timing is everything 
It is important to decide when and how stories will be collected in the initial design of project 
activities and work plan discussions. For long term projects (more than 1 year) it is recommended 
that MSC stories are collected every quarter for the first year, moving to every 6 months for the 
years thereafter. 

MSC are normally collected from stakeholder most involved with the project - participants and 
direct beneficiaries - however they can also be collected from indirect beneficiaries. 

For example: a MSC story could be collected from a project participant, their family members and 
next-door neighbor employee, colleague etc. to facilitate triangulation of the impact of the change. 

 

● Story Selection – Multiple Stakeholders 
Step 1: ‘On ground” program staff review and discuss stories selecting the ‘most significant’ in 
each domain of change. The method of selecting most significant stories should be agreed upon 
by the group.26 

Step 2: Pass most significant stories onto the next level or group. For instance, stories developed 
from several groups within a community could be brought together at the community level. Stories 
from different communities could be analysed at Program level. And stories from different 
programs could be analysed at organisational level. In this way, stories are progressively 
discussed and analysed at successive levels within a hierarchy. 

 

 

 

 

 
26 See pp 24-25 June Lennie Equal Access Participatory Monitoring and Evaluation toolkit 2011 
(Accessed October 2021). 

https://www.betterevaluation.org/sites/default/files/EA_PM%26E_toolkit_MSC_manual_for_publication.pdf
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Figure 9 Story of MSC Reporting Flow Diagram 

Each level chooses the most significant story in each domain, and then passes them on to the 
next level. Eventually, a few stories emerge as the most significant of all. These stories, and a 
statement explaining why they were selected, are then fed back downwards through the 
hierarchy. Hopefully, this feedback then refines the selection of stories for the next round of data 
collection. It is very important that the process used to select the stories is open and transparent, 
as this is part of what separates MSC from more ad-hoc or subjective methods of identifying 
stories. So, every time stories are selected the criteria used to select them, and an explanation of 
the decision, should also be recorded and fed back to all interested stakeholders.27 

● Verification of Stories 
This is important as otherwise stories might be selected that are untrue, misleading, or open to 
different interpretations. So, ideally, all stories should be checked for accuracy before being used 
or passed on to the next level of the hierarchy. This often involves talking to different stakeholders 
to find out their views of the change story. Sometimes this can be done during the meetings 
designed to collect and select stories, but sometimes additional work may need to be done. For 
example, it might be useful to visit the places where described events took place. In some cases, 
it might also be useful to gather further information to close gaps in the stories or provide better 

 
27 For further clarification see:  Intrac for civil society Most Significant Change (Access October 2021) 

https://www.intrac.org/wpcms/wp-content/uploads/2017/01/Most-significant-change.pdf
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explanations of the changes recorded. Clearly, if the stories do not pass the verification test, then 
they are rejected, and other stories included instead. 

● Tracking of Longitudinal Change 
In projects that involve long term behaviour change, such as the CUD, it is recommended that 
MSC participants be ‘tracked’ to assess the long-term impact of the ‘change’. For example, if a 
change is identified in the year of implementation of a 5-year project, the same participant should 
be interviewed every year of the project, and where possible 2-3 years after the project 
implementation has ceased to assess if a) the change is longitudinal (e.g., the person continues 
to save money, track spending etc.)  b) The long-term impact of the change (e.g., increased 
savings, increased ability to plan, etc.). 
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Appendix 2 | CUD Program Theory of Change (Retrospective) 
Credit Union Development Project: Simplistic Theory of Change 

Impact Improved quality of life for those in remote communities in the Yangon region of Myanmar 

 

Outcome Development of community owned and operated Credit Unions that enable communities to determine their own 
financial priorities and futures. 

 

Output Creation of 30 self-sustaining credit unions, run in 
accordance with pure credit principles. 

Increased representation of women in financial 
decision making and positions of influence. 

 

Activities 

Support of CUD operations until 
self-sustainability is reached 

Delivery of Holistic Trainings in 
line the CUD program cascade 

Ongoing Monitoring and Evaluation 

 

Generation and sharing of lessons 
learned to ensure program 
implementation addresses the emerging 
needs of participants. 

 

Creation of savings and loan 
products 

Election of CUD Committee (to be 
annually renewed) 
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Scoping exercise to ensure the project is suited to the needs of target populations. 

Actors Remote community members engaged in project activities including women, men, boys, girls (understood to be 
those under the age of 18) people with disabilities (women, men, boys, and girls) 

 

Inputs Recommendations based on ongoing monitoring and evaluation activities 

Budget Expenditure 

CUFA expertise regarding the creation and maintenance of Credit Unions in South-east Asia 

 

Problem 
Definition and 
Assumptions 

People in rural Myanmar lack access to basic financial services and basic financial literacy. This undermines their 
ability to budget effectively for their families, plan, and forge pathways out of poverty. 

 

Credit unions built on pure credit principles are the only mechanism that incorporate the cooperative model, are 
democratically controlled, nondiscriminatory, and controlled by members. 

 

Credit union principles of non-discrimination will support the inclusion of women, youth and people with disabilities 
training and CU membership, including representation on the board. 
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Appendix 3 | 2021 Credit Union Sustainability  
Possibly Self-Sustaining CUs - June 2021 

Village Name Comments Strengths Weaknesses Need More Trainings Attendees/members 
and % 

Members/population and 
% 

Tha Yet 
Chaung 
Village (WFG) 
(TYC) 

- Good pace 
Progressing 
- Fast growing 
saving 

- Good Leadership in 
saving  
- Active members 
- Good Governance 

- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- New member 
Mobilization 

- Bookkeeping in Balance 
Sheet - Phase08 
- Bookkeeping in Profit and 
Loss - Phase 08 
- Member Mobilization 
Strategies for new member- 
Phase10 

- 55/136 (40.44%)  
- Regular attendees Avg: 
40.44% of members 
- 59.56% of members 
need trainings 

- 136/600  
- Only 22.67% of the 
community is a current 
member. 
- Average 47.33 % of the 
community to be members. 

Gyoe Kone 
Village (GK) 

- Good pace 
Progressing 
- Good loan 
performance 

- Good at calculation 
smoothly 
- save regularly 
- Committee and 
members very active 
- Good leadership 
- Some member can 
calculate saving and 
loan interest rate 

- Bookkeeping in 
Cash in/out Ledger 
- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- Collection 
strategies 
- Saving and 
member Mobilization 
 

- Bookkeeping in Cash in/out 
Ledger - Phase08  
- Bookkeeping in balance 
sheet - Phase08  
- Bookkeeping in profit and 
loss - Phase08 
- Collection strategies - 
Phase09 
- Saving Mobilization 
Strategies - Phase10  
- Member Mobilization 
Strategies - Phase10 

- 61/86 (70.93%)  
- Regular attendees Avg: 
70.93% of members 
- 29.07% of members 
need trainings 

- 86/259  
- Only 33.20% of the 
community is a current 
member. 
- Average 66.9% of the 
community to be members. 

Zee Phyu 
Kone Village 
(ZPK) 

- Good pace 
Progressing 
- Saving regularly  
- Loan regularly 
- Good at 
governance 
- Good Leadership 

- Committee and some 
members are good 
participation 
- Save regularly  
- Committee and some 
members are active  
- Good at making 
decision on loans 
- Committee and 
members are active 

- Bookkeeping in 
Cash in/out Ledger 
- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- Collection 
strategies 
- Saving and 
Member Mobilization 

- Bookkeeping in Cash in/out 
Ledger - Phase08  
- Bookkeeping in balance 
sheet - Phase08  
- Bookkeeping in profit and 
loss - Phase08 
- Collection strategies - 
Phase09 
- Saving Mobilization 
Strategies - Phase10  
- Member Mobilization 
Strategies - Phase10 

- 70/102 (68.63%)  
- Regular attendees Avg: 
68.63% of members 
- 31.37% of members 
need trainings 

- 102/592  
- Only 17.23% of the 
community is a current 
member. 
- Average 52.72% of the 
community to be members. 



54 
 

Baw Di Kone 
Village (BDK) 

- Good pace 
Progressing 
- Saving regularly  
- Loan regularly 

- Committee and some 
members are good 
participation and active 
- Save regularly  
- Good at making 
decision on loans 

- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- New member 
Mobilization 
 
 

- Bookkeeping in balance 
sheet - Phase08  
- Bookkeeping in profit and 
loss - Phase08 
- Collection strategies - 
Phase09 
- Saving Mobilization 
Strategies - Phase10  
- Member Mobilization 
Strategies - Phase10 

- 31/57 (54.39%)  
- Regular attendees Avg: 
54.39% of members 
- 45.61% of members 
need trainings 

- 57/515  
- Only 11.08% of the 
community is a current 
member. 
- Average 88.92% of the 
community to be members. 

Min Hla Wa 
Village (MHW) 

- Good pace 
Progressing 
- Saving regularly  
- Loan regularly 
- Good at 
governance 
- Good Leadership  
- Good decision for 
loan and saving 

- Committee members 
are good participation 
and active 
- Save regularly  
- Good at making 
decision on loans 
- Some Members are 
good participation 

- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- New member 
Mobilization 
- Savings 
Mobilization 

- Some Members are 
sitting 

- Bookkeeping in balance 
sheet - Phase08  
- Bookkeeping in profit and 
loss - Phase08 
- Collection strategies - 
Phase09 
- Saving Mobilization 
Strategies - Phase10  
- Member Mobilization 
Strategies - Phase10 

- 35/59 (59.32%)  
- Regular attendees Avg: 
59.32% of members 
- 40.68% of members 
need trainings 

- 59/879 
- Only 6.71% of the 
community is a current 
member. 
- Average 63.29% of the 
community to be members. 

Yae Twin 
Kone Village 
(YTK) 

- Good pace 
Progressing 
- Fast growing 
saving 

- Committee and some 
members are active to 
good participation 
- Save regularly  
- Good at making 
decision on loans 

- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- New member 
Mobilization 
- Savings 
Mobilization 

- Bookkeeping in Balance 
Sheet - Phase08 
- Bookkeeping in Profit and 
Loss - Phase 08 
- Member Mobilization 
Strategies for new member- 
Phase10 

- 25/62 (40.32%)  
- Regular attendees Avg: 
40.32% of members 
- 59.68% of members 
need trainings 

- 62/200 
- Only 31% of the 
community is a current 
member. 
- Average 39% of the 
community to be members. 

San Pya 
Village (SPL) 

- Good pace 
Progressing 
- Saving regularly  
- Loan regularly 
- Good at in 
governance 
- Good Leadership  
- Good decision at 
loan and saving 

- Committee members 
are good participation 
and active 
- Save regularly  
- Good at making 
decision on loans 
- Members are good 
participation 

- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- New member 
Mobilization 
- Member 
Mobilization for 

- Bookkeeping in Balance 
Sheet - Phase08 
- Bookkeeping in Profit and 
Loss - Phase 08 
- Saving Mobilization 
Strategies - Phase10 
- Member Mobilization 
Strategies for new member- 
Phase10 

- 30/52 (57.69%)  
- Regular attendees Avg: 
57.69% of members 
- 42.31% of members 
need trainings 

- 52/333 
- Only 15.62% of the 
community is a current 
member. 
- Average 54.38% of the 
community to be members. 



55 
 

training. 
- Member are sitting 

Pa Tauk Tan 
Village (PTT) 

- Good pace 
Progressing 
- Fast growing 
saving 

- Committee and some 
members are active to 
good participation 
- Save regularly  
- Good at making 
decision on loans 

- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- New member 
Mobilization 
- Savings 
Mobilization 
 

- Bookkeeping in Balance 
Sheet - Phase08 
- Bookkeeping in Profit and 
Loss - Phase 08 
- Member Mobilization 
Strategies for new member- 
Phase10 

- 25/61 (40.98%)  
- Regular attendees Avg: 
40.98% of members 
- 59.02% of members 
need trainings 

- 61/314 
- Only 19.43% of the 
community is a current 
member. 
- Average 50.57% of the 
community to be members. 

Kyar Chaung 
Village (KC) 

- Good pace 
Progressing 
- Fast growing 
saving 

- Good Leadership in 
saving  
- Active members 
- Good Governance 
- Some members can 
calculate saving and 
loan interest rate 

- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- New member 
Mobilization 

- Bookkeeping in Balance 
Sheet - Phase08 
- Bookkeeping in Profit and 
Loss - Phase 08 
- Member Mobilization 
Strategies for new member- 
Phase10 

- 60/189 (31.75%)  
- Regular attendees Avg: 
31.75% of members 
- 68.25% of members 
need trainings 

- 189/560 
- Only 33.75% of the 
community is a current 
member. 
- Average 36.25% of the 
community to be members. 
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Possibly Unsustainable Credit Unions - June 2021 

Village Name Comments Strengths Weaknesses Need More Trainings Attendees/members 
and % Members/population and % 

Inn Yat Gyi 
Village 
(WFG) (IYG) 

- Slow pace 
Progressing 
- Slow growing 
saving 
- Good leadership 

- Save regularly 
- Some members are 
active 
- Some member can 
calculate their interest 
rate 

- Saving and member 
Mobilization 
- Bookkeeping in 
Cash in/out Ledger 
- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- Collection strategies 

- Some members are 
thinking only loan 

- Saving Mobilization 
Strategies - Phase10 
- Member Mobilization 
Strategies - Phase10 
- Benefit of Saving - Phase08 
- Bookkeeping in Cash in/out 
Ledger - Phase08 
- Bookkeeping in balance 
sheet - Phase08 
- Bookkeeping in profit and 
loss - Phase08 
- Collection strategies - 
Phase09 

- 45/66 (66.66%)  
- Regular attendees Avg: 
66.66% of members 
- 33.34% of members 
need trainings 

- 66/563  
- Only 11.72% of the 
community is a current 
member. 
- Average 58.28% of the 
community to be members. 

The Pyar 
Village (TPU) 

- Slow pace 
Progressing 
- Slow growing 
saving 

- Some members are 
good participation  
- Some members are 
active 
 

- Committee members 
are not good at in 
loan decision 

- Most members are 
sitting 
- Bookkeeping in 
Cash in/out Ledger 
- Bookkeeping in 
balance sheet 
- Bookkeeping in 
profit and loss 
- Collection strategies 
- Saving and Member 
Mobilization 

- Bookkeeping in Cash in/out 
Ledger - Phase08  
- Bookkeeping in balance 
sheet - Phase08  
- Bookkeeping in profit and 
loss - Phase08 
- Collection strategies - 
Phase09 
- Saving Mobilization 
Strategies - Phase10 
- Member Mobilization 
Strategies - Phase10 

- 48/80 (60%)  
- Regular attendees Avg: 
60% of members 
- 40% of members need 
trainings 

- 80/705  
- Only 11.35% of the 
community is a current 
member. 
- Average 58.65% of the 
community to be members. 

Phat Wune 
Kone Village 
(PWK) 

- Slow pace 
Progressing 
- Slow growing 
saving 
- Loan regularly 

- Good Leadership 
in saving  
- Active members 
- Good Governance 
- Some members 
can calculate saving 

- Lending and Loan 
Financing 
- Making a Budget 
for the Family 
- 

- Bookkeeping in profit and 
loss - Phase08  
- Collection strategies - 
Phase09  
- Saving Mobilization 
Strategies - Phase10  

- 35/73 (47.95%)  
- Regular attendees 
Avg: 47.95% of 
members 
- 52.05% of members 
need trainings 

 



57 
 

and loan interest 
rate 

- Member Mobilization 
Strategies - Phase10 

Bay Me 
Village (BM) 

- Slow pace 
Progressing 
- Slow growing 
saving 
- Loan regularly 

- Committee and 
some members are 
good participation 
- Save regularly - 
Committee and some 
members are active  
- Good at making 
decision on loans 

- Lending and Loan 
Financing  
- Making a Budget for 
the Family 
- 

- Financial Literacy - Phase06 
- Bookkeeping in profit and 
loss - Phase08  
- Collection strategies - 
Phase09  
- Saving Mobilization 
Strategies - Phase10  
- Member Mobilization 
Strategies - Phase10 

- 25/47 (53.19%)  
- Regular attendees Avg: 
53.19% of members 
- 46.81% of members 
need trainings 

- 47/524 
- Only 8.97% of the 
community is a current 
member. 
- Average 61.03% of the 
community to be members. 

Suk Su 
Village 
(WFG) (SS) 

- Slow pace 
Progressing 
- Slow growing 
saving 

- Committee and 
some members are 
good participation 
- Save regularly 
- Committee and 
some members are 
active  
- Good at making 
decision on loans 

- Sitting members 
- Member’s 
participation is weak 
- Member’s savings 
are limit 
- Bookkeeping in 
balance sheet 

- Bookkeeping in Balance 
Sheet - Phase08 
- Bookkeeping in Profit and 
Loss - Phase 08 
- Saving Mobilization 
Strategies - Phase10 
- Member Mobilization 
Strategies for new member- 
Phase10 

- 53/98 (54.08%)  
- Regular attendees Avg: 
54.08% of members 
- 45.92% of members 
need trainings 

- 98/315  
- Only 33.11% of the 
community is a current 
member. 
- Average 36.89% of the 
community to be members. 

Wah Bo Su 
Village 
(WBS) 

- Slow pace 
Progressing 
- Slow growing 
saving 

- Committee and 
some members are 
good participation 
- Save regularly  
- Good at making 
decision on loans 

- Lending and Loan 
Financing 
- Making a Budget for 
the Family 

- Bookkeeping in profit and 
loss - Phase08  
- Collection strategies - 
Phase09  
- Saving Mobilization 
Strategies - Phase10  
- Member Mobilization 
Strategies - Phase10 

- 40/87 (45.97%)  
- Regular attendees Avg: 
45.97% of members 
- 54.03% of members 
need trainings 

- 87/390 
- Only 22.31% of the 
community is a current 
member. 
- Average 47.69% of the 
community to be members. 

Pha Lon 
Butar Village 
(PLB) 

- Slow pace 
Progressing 
- Slow growing 
saving 

- Committee and 
some members are 
active and good 
participation 
- Save regularly  
- Good at making 
decision on loans 

- Lending and Loan 
Financing 
- Making a Budget for 
the Family 

- Financial Literacy - Phase06 
- Bookkeeping in profit and 
loss - Phase08  
- Collection strategies - 
Phase09  
- Saving Mobilization 
Strategies - Phase10  
- Member Mobilization 
Strategies - Phase10 

- 25/47 (53.19%)  
- Regular attendees Avg: 
53.19% of members 
- 46.81% of members 
need trainings 

- 47/1522 
- Only 3.1% of the 
community is a current 
member. 
- Average 66.9% of the 
community to be members. 
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Shan Gon 
Nyin Tan 
Village 
(SGN) 

- Slow pace 
Progressing 
- Slow growing 
saving 

- Save regularly  
- Committee members 
are active 

- Lending and Loan 
Financing 
- Making a Budget for 
the Family 

-small regular savings 
amount 

- Most Members are 
sitting 

- Bookkeeping in profit and 
loss - Phase08  
- Collection strategies - 
Phase09  
- Saving Mobilization 
Strategies - Phase10  
- Member Mobilization 
Strategies - Phase10 

- 20/33 (60.61%)  
- Regular attendees Avg: 
60.61% of members 
- 39.39% of members 
need trainings 

- 33/438 
- Only 7.53% of the 
community is a current 
member. 
- Average 62.47% of the 
community to be members. 

Mee Thway 
Kyin Village 
(MTK) 

- Slow pace 
Progressing 
- Slow growing 
saving 

- Committees are 
active.  
- Save regularly  
- Good at making 
decision on loans 

- Lending and Loan 
Financing  
- Making a Budget for 
the Family 

- Most members are 
sitting 
 

- Bookkeeping in profit and 
loss - Phase08 
- Collection strategies - 
Phase09 
- Saving Mobilization 
Strategies - Phase10 
- Member Mobilization 
Strategies - Phase10 

- 30/60 (50%)  
- Regular attendees Avg: 
50% of members 
- 50% of members need 
trainings 

- 60/615 
- Only 9.76% of the 
community is a current 
member. 
- Average 60.24% of the 
community to be members. 



 

Appendix 4 | Plan and Schedule for Survey Implementation 
 

No Date POs Plan and Schedule 

1 01-Oct-2021 (Fri) SMK and LN Identify Village or CUs 

2 04-Oct-2021 
(Mon) SMK and LN Choose Committee for Interview 

3 05-Oct-2021 
(Tue) SMK and LN Choose Members for Interview 

5 06-Oct-2021 
(Wed) SMK, LN, MTZO and WYH Review CUD Evaluation Survey Form 

4 06-Oct-2021 
(Wed) SMK and LN Translate Interview Form 

6 07-Oct-2021 
(Thu) SMK, LN, MTZO and WYH Rehearsal Interview Design Training by KZ 

7 08-Oct-2021 (Fri) MTZO and WYH 

Final Interview and Record Comment From Interview on drive 

8 09-Oct-2021 
(Sat) MTZO and WYH 

9 10-Oct-2021 
(Sun) MTZO and WYH 

10 11-Oct-2021 
(Mon) MTZO and WYH 

11 12-Oct-2021 
(Tue) LN and SMK Record Comment From Interview on drive 

12 13-Oct-2021 
(Wed) KZ, SMK, LN, MTZO and WYH Final Checking the data resources 
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Appendix 5 | Survey Questions - Burmese & English 
 

 



10/16/21, 11:10 AM

https://docs.google.com/forms/d/1BX_tlcXoMTfqYEn5vCU0yKqEDJUsk0rK02fwuJXDvTE/edit 1/28

1.

Mark only one oval.

Yes. I do. ( ပါဝငေ်ြဖဆိ�ရနသ်ေဘာတ�ညီပါသည်)

No. I do not. (ပါဝငေ်ြဖဆိ�ရန ်သေဘာမတ�ပါ)

Skip to question 2

CUD Project Evaluation Survey Questionnaires  CUD
စီမံကနိး် အေြခအေနများကိ� ဆနး်စစ်ရန ်စစ်တမ်းေကာက်
ေမးခနွး်လ�ာ
ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်တည်ေထာငြ်ခငး်စီမံကိနး် တစ်ခ�လံ�းအတွက် အစီရငခ်ံစာတွင ်အသံ�းြပ�ရန ်ဤေမးခွနး်လ�ာကိ� အသံ�းြပ�ပါမည်။ ေြဖဆိ�မ
ည့်သ�ကိ� ယခ�စစ်တမ်းအေ�ကာငး် အတိ�ချံ�း ��ငး်ြပရန ်ေအာက်ပါစာပိ�ဒက်ိ� ဖတ်ြပရပါမည်။

"CONSENTသေဘာတ�ညခီျက်""Thank you for participating in this survey, your answers help us understand more
about how the CU operates and support our understanding of how to ensure we can continue to support
communities in Myanmar. All answers will be kept confidential. The survey results will be used to inform a report
on the overall CUD project, this report will be shared with donors and stakeholders and be available on the Cufa
website. The survey will take approximately 1 hour, do you consent to take part? ဤစစ်တမ်းတွင ်ပါ၀ငမ်�အတွက်
ေကျးဇ�းတငပ်ါသည။် အကိ�/အမတိ�၏့အေြဖများက ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ၏် လ�ပ်ငနး်ေဆာငတ်ာအေ�ကာငး်��င့ ်က�နေ်တာ်/
က�နမ် တိ� ့ ြမနမ်ာ�ိ�ငင်�ံ�ိ လ�မ�အသိ�ငး်အဝိ�ငး်များကိ� ဆက်လက်ေထာက်ပံ့�ိ�ငဖိ်� ့ ေသချာနားလညရ်န ်ပံ့ပိ�းေပး�ိ�ငပ်ါသည။် စစ်တမ်းရလဒ်
များကိ� ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏတ်ညေ်ထာငြ်ခငး်စီမံကိနး်တစ်ခ�လံ�းအတွက်အစီရငခ်ံစာမ�ာ အသံ�းြပ�ပါမည။် အလ���ငမ်ျား��င့်
သက်ဆိ�ငသ်�များကိ� ေဝမ�ေပးမညြ်ဖစ်�ပီး က�ဖာ ဝက်ဘဆ်ိ�က်မ�ာလညး် အသံ�းြပ�ပါမည။် ဒါေပမယ့် ေြဖဆိ�သ�၏အမည�်�င့ ်ေြဖ�ကားချက်
များကိ� လ�ိ�� ဝ�က်ထားမည ်ြဖစ်ပါသည။် ဤစစ်တမ်းက ခန ့မ်�နး်ေြခအားြဖင့ ်မိနစ် ၄၀ �ကာပါလိမ့်မည၊် အကိ�/အမတိ� ့ ပါ၀ငေ်ြဖဆိ�ရန်
သေဘာတ�ပါသလား။



10/16/21, 11:10 AM
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1.Demographics & Icebreakers ေြဖဆိ�သ� အမျိ�းအစား အချိ�းအစား

2.

Mark only one oval.

Daw Su Myat Khaing

U Linn Naing

Daw Mya Thinza Oo

U Wai Yan Hein

U Kyaw Zin Myo

3.

Mark only one oval.

08-Oct-2021 (Friday)

09-Oct-2021 (Saturday)

10-Oct-2021 (Sunday)

11-Oct-2021 (Monday)

12-Oct-2021 (Tuesday)

13-Oct-2021 (Wednesday)

14-Oct-2021 (Thursday)

Enumerator Name (ေမးြမနး်သ�အမည)်
ေြဖဆိ�သ�အား ေမးြမနး်သ�မ� ေမးြမနး်စရာမလိ�ဘဲ မိမိအမည်ကိ� ေရွးချယ်ပါ

Date of Interview (ေမးြမနး်သည့ ်ရက်စွဲ)
ေမးြမနး်သ�မ� ေမးြမနး်သည့်ရက်စွဲအား ေရွးချယ်ပါ။
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4.

Mark only one oval.

1. Male (ကျား)

2. Female (မ)

3. Unspecified (သးီသန ့မ်ဟ�တ်ေသာ)

4. Prefer not to say (မေြဖချငပ်ါ)

5.

6.

7.

What gender do you identify as? (ကျား/မ)
ေမးြမနး်သ�မ�  ေြဖဆိ�သ�အား မ ေမးရန။် ကိ�ယ့်ဘာသာကိ�ယ်  ေရွးချယ်ေြဖဆိ�ရန။်

Respondent Name (ေြဖဆိ�သ�အမည)်
ေမးြမနး်သ�က ေြဖဆိ�သ�၏အမည်ကိ� -> "အကိ�/အမက (အမည်) ြဖစ်ပါတယ်ေနာ်" ဟ� ေြပာေပးရန်

How old are you? (အကိ�/အမ/) ရဲ ့ အသက်ဘယ်ေလာက်��ိ�ပီလဲ ခငဗ်ျ/��င့။်

Respondent Location (အကိ�/အမ) ဘယ်မ�ာေနပါလဲ
ေမးြမနး်သ�က ေြဖဆိ�သ�၏ တည်ေနရာကိ�  ေမးြမနး်၍ ဤformat အတိ�ငး် Eng လိ�ြဖည့်ပါ။ (ရွာ, အ�ပ်စ�, Taik Kyi, Yangon)
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8.

Mark only one oval.

Other:

Tat Thit Chan Myae VSB, Inn Yat Gyi Village

Shwe Taung Kyar VSB, Kyar Chaung Village

Min Khit Thit VSB, Min Hla Wa Village

Shwe Myanmar VSB, Tha Yet Chaung Village

Zee Phyu Kone VSB, Zee Phyu Kone Village

Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

9.

Mark only one oval.

1.Committee member (ေကာ်မတီအဖဲွ�ဝင)်

2.Ordinary member (�ိ� း�ိ� းေငစွ�အဖဲွ�ဝင)်

Skip to question 10

2.HEALTH
CONDITION
ကျနး်မာေရး
အေြခအေန

Interviewer read: “The next questions ask about difficulties you may have doing certain activities because of a 
HEALTH CONDITION.”  ေမးြမနး်သ�က ေြဖဆိ�သ�၏ ကျနး်မာေရးအေြခအေနကိ� သိ��ိ�ိ�ငရ်န ်ေအာက်ပါေမးခွနး်များလိ� အပ်ပါသည်

Name of CU/VSB that the respondent member of (အကိ�/အမ အဖဲွ�ဝငထ်ားတဲ ့ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်အမည)်

Status of Respondent (အကိ�/အမ က ေကာ်မတီ အဖဲွ�ဝငလ်ား၊ �ိ� း�ိ� းစ�ေငအွဖဲွ�ဝငလ်ား)
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10.

Mark only one oval.

1. No difficulty (ြမငရ်တာ စာဖတ်ရတာ ဘာ အခက်အခဲ မ��ိပါ )

2. Some difficulty (ြမငရ်တာ စာဖတ်ရတာ အခက်အခဲ နညး်နညး် ��ိပါတယ်)

3. A lot of difficulty (ြမငရ်တာ စာဖတ်ရတာ ေတာ်ေတာ်ခက်ခဲပါတယ် )

4. Cannot do at all (ြမငက်ိ� မြမငရ်ပါ)

5. Refused (ေြဖဆိ�ရန ်ြငငး်ဆိ�ပါသည်)

6. Don't Know (မသပိါ)

[Do/Does] [you/he/she] have difficulty seeing, even if wearing glasses? Would you say… [Read response
categories] အကိ�/အမ မျက်မ�နတ်ပ်ပါသလား။ မျက်မ�နတ်ပ်ရင ်ြမငရ်တာ၊ စာဖတ်ရတာက ဘယ်ေလာက်ခက်ခဲပါသလဲ။ ေရွးချယ်ဖိ� ့
ရွတ်ြပပါမယ်။

ရွတ်ြပရာတွင ်၁ မ� ၄ အထိသာ ရွတ်ြပရန။်
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11.

Mark only one oval.

1. No difficulty. (�ကားရတာ အခက်အခဲ မ��ိပါ)

2. Some difficulty. (�ကားရတာ အနညး်ငယ် ခက်ခဲပါသည်)

3. A lot of difficulty. (�ကားရတာ အခက်အခဲ များစာွ��ိပါသည်)

4. Cannot do at all (�ကားကိ� မ�ကားရတာပါ)

5. Refused (ေြဖဆိ�ရန ်ြငငး်ဆိ�ပါသည်)

6. Don't Know (မသပိါ)

12.

Mark only one oval.

1. No difficulty. (လမ်းေလ�ာက်ရတာ အတက်အဆငး်လ�ပ်ရတာ အခက်အခဲ မ��ိပါ)

2. Some difficulty. (လမ်းေလ�ာက်ရတာ အတက်အဆငး်လ�ပ်ရတာ အနညး်ငယ် ခက်ခဲပါသည်)

3. A lot of difficulty. (လမ်းေလ�ာက်ရတာ အတက်အဆငး်လ�ပ်ရတာ အခက်အခဲ များစာွ��ိပါသည်)

4. Cannot do at all (လမ်းေလ�ာက်ရတာ အတက်အဆငး်လ�ပ်ရတာ လံ�းဝ မလ�ပ်ေဆာင�်ိ�ငပ်ါ)

5. Refused (ေြဖဆိ�ရန ်ြငငး်ဆိ�ပါသည်)

6. Don’t know (မသပိါ)

[Do/Does] [you/he/she] have difficulty hearing, even if using a hearing aid(s)? Would you say… [Read response
categories] အကိ� အမ တစ်ဖက်လ�စကားေြပာရင ်ေကာငး်ေကာငး်�ကားရပါသလား၊ နား�ကားကိရိယာအသံ�းြပ�ရပါသလား။ နား�ကား
ကိရိယာ သံ�းရငေ်တာငမ်� �ကားရတာ ဘယ်ေလာက်ခက်ခဲပါသလဲ။ အကိ�/အမ   ေရွးချယ်လိ�ရ့ေအာင ်ရွတ်ြပပါမယ်။
ရွတ်ြပရာတွင ်၁ မ� ၄ အထိသာ ရွတ်ြပရန။်

[Do/Does] [you/he/she] have difficulty walking or climbing steps? Would you say… [Read response categories]
အကိ�/အမ အေနနဲ ့ လမ်းေလ�ာက်ရတာ တက်ရ ဆငး်ရတာ အခက်အခဲ ��ိပါသလား။ အကိ�/အမ   ေရွးချယ်လိ�ရ့ေအာင ်ရွတ်ြပပါမယ်။
ရွတ်ြပရာတွင ်၁ မ� ၄ အထိသာ ရွတ်ြပရန။်
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13.

Mark only one oval.

1. No difficulty. (အခက်အခဲ မ��ိပါ)

2. Some difficulty. (အနညး်ငယ် ခက်ခဲပါသည်)

3. A lot of difficulty. (အခက်အခဲ များစာွ��ိပါသည်)

4. Cannot do at all (လံ�းဝ မလ�ပ်ေဆာင�်ိ�ငပ်ါ)

5. Refused (ေြဖဆိ�ရန ်ြငငး်ဆိ�ပါသည်)

6. Don’t know (မသပိါ)

[Do/does] [you/he/she] have difficulty remembering or concentrating? Would you say… [Read response
categories] အကိ�/အမ အေနနဲ ့ တစ်ေယာက်ေယာက်က ကိ�ယ့်ကိ� ေြပာတဲအ့ခါ/ကိ�ယ်ကေြပာတဲအ့ခါ မ�တ်မိဖိ� ့ အာ�ံ�စ�းစိ�က်ဖိ� ့
အခက်အခဲ��ိပါသလား။ အကိ�/အမ   ေရွးချယ်လိ�ရ့ေအာင ်ရွတ်ြပပါမယ်။
ရွတ်ြပရာတွင ်၁ မ� ၄ အထိသာ ရွတ်ြပရန။်
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14.

Mark only one oval.

1. No difficulty. (ေရချိ�းတာ အဝတ်အစားေလ�ာ်တာ အိမ်သာသာွးတာ အခက်အခဲ မ��ိပါ)

2. Some difficulty. (ေရချိ�းတာ အဝတ်အစားေလ�ာ်တာ အိမ်သာသာွးတာ အနညး်ငယ် ခက်ခဲပါသည်)

3. A lot of difficulty. (ေရချိ�းတာ အဝတ်အစားေလ�ာ်တာ အိမ်သာသာွးတာ အခက်အခဲ များစာွ��ိပါသည်)

4. Cannot do at all (ေရချိ�းတာ အဝတ်အစားေလ�ာ်တာ အိမ်သာသာွးတာ လံ�းဝ မလ�ပ်ေဆာင�်ိ�ငပ်ါ)

5. Refused (ေြဖဆိ�ရန ်ြငငး်ဆိ�ပါသည်)

6. Don’t know (မသပိါ)

Skip to question 15

3.Questions regard CU

[Do/does] [you/he/she] have difficulty with self-care, such as washing all over or dressing? Would you say… [Read
response categories] အကိ�/အမ အေနနဲ ့ ကိ�ယ့်လက်ကိ�ယ့်ေြခနဲ ့ ကိ�ယ်ကိ�တိ�ငလ်�ပ်ရတာ အခက်အခဲ��ိပါသလား။ ေရချိ�းတာ
အဝတ်အစားေလ�ာ်တာ အမ်ိသာသာွးတာ အခက်အခဲ��ိပါသလား။
ရွတ်ြပရာတွင ်၁ မ� ၄ အထိသာ ရွတ်ြပရန။်
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15.

Mark only one oval.

1. Less than a six months (၆ လ မြပည့်ေသးပါဘ�း)

2. 6 months to 1 year (၆ လမ� ၁ ��စ်အတွငး် ��ိပါ�ပီ)

3. Between 1-2 years (၁ ��စ်မ� ၂ ��စ်အတွငး် ��ိပါ�ပီ)

4. Between 2-3 years (၂ ��စ်မ� ၃ ��စ်အတွငး် ��ိပါ�ပီ)

5. Between 3-4 years (၃ ��စ်မ� ၄��စ်အတွငး် ��ိပါ�ပီ)

6. Between 4-5 years (၄ ��စ်မ� ၅��စ်အတွငး် ��ိပါ�ပီ)

7. More than 5 years (၅ ��စ် အထက် ��ိပါ�ပီ)

How long have you been involved with the CU? အကိ�/အမ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏမ်�ာ ပါဝငြ်ဖစ်တာ ဘယ်ေလာက်
�ကာ�ပီလဲ��င့/်ခငဗ်ျ။
ေမးြမနး်သ�မ� - ေြဖဆိ�သ�၏ အေြဖ��င့ ်သင့ေ်လျာ်ေသာ အေြဖကိ� ရွတ်ြပ၍ ေရွးချယ်ပါ။
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16.

Other:

Check all that apply.

1. I wanted to save money (ေငစွ�ချငလ်ိ�)့

2. I wanted to access a loan (specify what for) {(ေချးေငလွိ�ချငလ်ိ� ့ ) ကိ�ယ်ထ�ကိ�ယ်ထ အသငး်အဖဲွ� ထံ မ� ေငေွချးြခငး်သည် အတိ�းအလွန်
ပင ်သက်သာပါသည်}

3. I wanted to increase my financial literacy (ဘဏ� ာေရး နဲပ့တ်သက်တဲ ့ဗဟ�သ�တများ တိ�းပာွးလာေစဖိ�)့

4. I wanted to have more control over my finances (ေငေွရးေ�ကးေရးနဲ ့ ပတ်သက်�ပီး ပိ�မိ� ထိနး်ချ�ပ်�ိ�ငဖိ်�)့

5. It was my only option to access financial services (ေငေွ�ကး ၀နေ်ဆာငမ်�များရယ�ရနက်��်�ပ်၏တစ်ခ�တညး်ေသာေရွးချယ်မ�ြဖစ်ခဲ့သည်)

6. I didn't have the necessary documents' to open a bank account (ဘဏအ်ေကာင့ဖွ်င့ဖိ်�ရ့န ်က��်�ပ်မ�ာ လံ�ေလာက်ေသာ စာရွက်စာတမ်း
မ��ိေသာေ�ကာင့)်

7. I didn't have the necessary collateral to access a loan (က��်�ပ်မ�ာ ေချးေငရွယ��ိ�ငဖိ်� ့  လံ�ေလာက်ေသာ အေပါငပ်စွညး်မ��ိေသာေ�ကာင့)်

8. I wanted to join the CU to support my community (က��်�ပ်၏ အသငး်အဖဲွ�ကိ� အေထာက်အပံ့ြဖစ်ေစဖိ�)့

9. My family / partner forced me to. က��်�ပ် မိသားစ� ��င့အ်ေပါငး်အေဖာ်မ� က��်�ပ်အား တွနး်အားေပးေသာေ�ကာင့်

10. My neighbor/ friend/someone in the community introduced me to the CU. (က��်�ပ်၏ အိမ်နးီနားချငး်/သ�ငယ်ချငး်/အြခား
တစ်ေယာက်ေယာက် ကိ�ယ်ထ�ကိ�ယ်ထ အဖဲွ� မ� မိတ်ဆက်ေပးေသာေ�ကာင့)်

11. I wanted to be a Model for my children for saving habits (က��်�ပ်၏ သားသမီးေတွအတွက် ေငစွ�တတ်တဲ ့အေလအ့ထေကာငး် ေတွရ
ေစချငတ်ယ်)

12. CU has more interest amount on saving than private banks (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် ပ�ဂ�ကဘဏေ်တွထက် အတိ�းပိ�ရ
လိ�)့

13. CU has less interest amount pay on loans. (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် ေချးေငအွတွက်အတိ�း��နး်နညး်သည်)

14. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

Why did you join the CU and how would you describe your relationship with the CU now? အကိ�/အမက အကိ�/အမတိ� ့
ရဲ ့ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်အဖဲွ� သိ� ့ ဘာေ�ကာင့ ်ဝငခ်ဲတာလဲ။ အခ� အကိ�/အမတိ� ့ ရဲ ့ အဖဲွ� နဲ ့ ဆက်ဆေံရးက ဘယ်လိ���ိေနသလဲ။
ဘယ်လိ�မျိ�းြဖစ်သလဲ။
အေြဖများ ဖတ်ြပရနမ်လိ�ပါ။ အေြဖအ ေပ�မ�ာ ေမးြမနး်သ�က သင့ေ်တာ်ရာကိ�  တစ်ခ�ထက်ပိ�၍ ေရွးချယ်ေပး�ိ�ငပ်ါတယ်။ အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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17.

Other:

Check all that apply.

1. It is important to save money (ေငစွ�ရနအ်ေရး�ကးီသည်)

2. It allows me to access loans (၎ငး်သည်က��်�ပ်အားေချးေငရွယ�ရနခ်ွင့ြ်ပ�သည်)

3. There is a place to safe place for the savings (ေငစွ�ရနလ်ံ�ြခ�ံေသာေနရာတစ်ခ���ိသည်)

4. It allows me to help my community (က��်�ပ်အား က��်�ပ်၏အြခားအဖဲွ�ဝငမ်ျားကိ� က�ညီခွင့ြ်ပ�သည်)

5. It allows chance all community members to community development with community money (ရပ်ရွာအဖဲွ�ဝငမ်ျားအားလံ�းကိ�
ရပ်ရွာေငြွဖင့ ်ရပ်ရွာဖံွ� �ဖိ�းေရးအတွက် အခွင့အ်လမ်းေပးသည်)

6. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

Do you think the CU is important to you and your community? Why? e.g. it has increased access to savings and
loans e.g. there is less trust in the community now e.g. The CU has meant more money is invested in the
community. ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏက် အကိ�/အမ ဒါမ�မဟ�တ် ေကျးရွာသ�/သား��င့ ်မိမိပတ်ဝနး်ကျင ်အတွက် အေရးပါတယ်
လိ� ့ ထငပ်ါသလား။ ဥပမာ - ၎ငး်သညစ်�ေဆာငး်ေင�ွ�င့ေ်ချးေငမွျားကိ� ပိ�မိ�ရ��ိေစသည။် ဥပမာ - အခ�ဆိ�ရင ်ကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်အေပ�
ယံ��ကညမ်� နညး်လာတယ်။ ဥပမာ - ကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည ်ရပ်ရွာ၌ေငပိွ�မိ�ရငး်��းီြမ��ပ်��သံညဟ်� ဆိ�လိ�သည။်
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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18.

Other:

Check all that apply.

1. I use the CU to save money (how much have you saved to date) (က��်�ပ် ေငကွိ� စ�ေဆာငး်ဖိ� ့ ကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ကိ�သံ�းတယ် (သင်
ဒေီနထ့ိ ဘယ်ေလာက်သမ်ိးထား�ပီး�ပီလဲ))

2. I have taken out a productive loan (please specify what kind) (က��်�ပ်သည် အကျိ�းြဖစ်ထွနး်ေသာေချးေငကွိ� ထ�တ်ယ�ခဲ့သည်
(ေကျးဇ�းြပ�၍ မည်သိ�အ့မျိ�းအစားြဖစ်ေ�ကာငး် သတ်မ�တ်ပါ))

3 .I have taken out a consumption loan (က��်�ပ်သည် စားသံ�းမ�ေချးေငတွစ်ခ�ကိ� ထ�တ်ယ�ခဲ့သည်)

4. I have applied to take out a loan but I was not approved (do you know why it was not approved?) (ငါေချးေငထွ�တ်ဖိ� ့
ေလ�ာက်ထားခဲ့ေပမယ့် ငါက့ိ�အတည်မြပ�ခဲ့ဘ�း (သင့အ်ား ဘာေ�ကာင့အ်တည်မြပ�တာလဲ သပိါသလား။ ))

5. If not approved: - please specify: (သင့အ်ား အတည်မြပ�ရသည့်အေ�ကာငး်ရငး်ကိ�သပိါက ေကျးဇ�းြပ�၍ ေဖာ်ြပပါ )

6. I learned how to create a business plan (လ�ပ်ငနး်အစီအစ�တစ်ခ�ဖနတ်းီပံ�ကိ� ငါသငယ်�ခဲ့တယ်

7. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

General Training & Governance = Effectiveness in OECD criteriaအေထေွထသွငတ်နး်��င့အ်�ပ်ချ�ပ်မ� = OECD စံသတ်မ�တ်ချက်
များတွငထ်ေိရာက်မ�

What do you use the CU for? အကိ�/အမတိ� ့ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏက်ိ� ဘယ်လိ�အချိနမ်ျိ�းမ�ာ သံ�းပါသလဲ။ ဘာအတွက် သံ�း
ပါသလဲ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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19.

Check all that apply.

1. Yes (please specify what trainings e.g. budgeting, saving regularly etc) (တက်ဖ�းပါသည် (ေကျးဇ�းြပ�၍ မည်သည့်သငတ်နး်များ
ြဖစ်သည်ကိ�သတ်မ�တ်ေပးပါ။ ဥပမာ - ဘတ်ဂျက်၊ ပံ�မ�နစ်�ေဆာငး်ြခငး်၊ စသည်ြဖင့)်

2. Community Skill Audit Training (Phase04) (လ�ထ�က�မ်းကျငမ်�စာရငး်စစ်သငတ်နး် (အဆင့ ်၀၄)

3. Community Mobilization, Engagement and Empowerment in a Model Credit Union Development (Phase04) (စံြပေချးေငသွမ္
မဂဖံွ� �ဖိ�းေရးတွငလ်�ထ�စညး်�ံ�းြခငး်၊ ပါဝငပ်တ်သက်ြခငး်��င့အ်ားြဖည့်ေပးြခငး်)

4. Guideline on Establishing and Supporting a Model Credit Union Development (Phase04) (နမ�နာေချးေငသွမ�ဂဖံွ� �ဖိ�းေရးတစ်ခ�
တည်ေထာငြ်ခငး်��င့ ်ပံ့ပိ�းြခငး်ဆိ�ငရ်ာလမ်း��နခ်ျက်)

5. Community Networking and Partnership Development in a Model Credit Union Development (Phase04) (စံြပေချးေငသွမ�ဂ
ဖံွ� �ဖိ�းတိ�းတက်မ�အတွက် လ�ထ�ကွနယ်က်��င့ပ်�းေပါငး်ေဆာငရွ်က်မ� ဖံွ� �ဖိ�းတိ�းတက်ေရး)

6. Leadership Development in a Model Credit Union Development (Phase04) (စံြပေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏဖံွ်� �ဖိ�းေရးတွင်
ေခါငး်ေဆာငမ်�ဖံွ� �ဖိ�းေရး)

7. Building Trust and Cohesion in a Model Credit Union Development (Phase04) (စံြပေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏဖဲွ်� �ဖိ�းေရးတွင်
ယံ��ကည်မ���င့စ်ညး်လံ�းညီ�ွတ်မ�ကိ�တည်ေဆာက်ြခငး်)

8. Community Skill Audit in a Model Credit Union Development (Phase04) (စံြပေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏဖံွ်� �ဖိ�းေရးတွင ်လ�ထ�
က�မ်းကျငမ်�စာရငး်စစ်)

9. Financial Cooperative (Phase05) (ေငေွ�ကးဆိ�ငရ်ာပ�းေပါငး်ေဆာငရွ်က်မ�)

10. Formal, Semi-Formal and Informal Cooperatives (Phase05) (တရားဝင၊် တစ်ပိ�ငး် တရားဝငပံ်�စံ��င့ ်အလွတ်သေဘာေဆာင်
သမဝါယမများ)

11. Financial Cooperative Products and Services (Phase05) (ေငေွ�ကးေချးေငအွသငး်အဖဲွ�ထ�တ်က�နမ်ျား��င့ ်၀နေ်ဆာငမ်�များ)

12. Saving, Credit Cooperatives and Credit Union (Phase05) (ေငစွ�ြခငး်၊ ေချးေငအွသငး်အဖဲွ� င့ေ်ချးေငသွမဂ�)

13. Credit Union Products and Services (Phase05) (ေချးေငစွ�ေငေွချးအဖဲွ� ထ�တ်က�နမ်ျား��င့ ်၀နေ်ဆာငမ်�များ)

14. International Credit Union Governance Principles (Phase05) (အြပည်ြပည်ဆိ�ငရ်ာ စံြပေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်အ�ပ်ချ�ပ်မ�
ဆိ�ငရ်ာအေြခခံမ�များ)

15. Credit Unions vs. Other Financial Institutions (Phase05) (စံြပေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏမ်ျား��င့ ်အြခာဘ�ာေရးအဖဲွ�အစညး်
များ)

Did you join any trainings with Cufa? What do you remember most? အကိ�/အမတိ� ့ က�ဖာကပိ�ခ့ျတဲ ့ဘယ်သငတ်နး်ေတွကိ�
တက်ဖ�းပါသလား။ တက်ဖ�းတဲ ့သငတ်နး်ေတွထမဲ�ာ ဘယ်သငတ်နး်ကိ� အ�က�ိက်ဆံ�းလဲ၊ ဘယ်အေ�ကာငး်အရာကိ� အမ�တ်မိဆံ�းလဲ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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16. Goals, Objectives and Eight Steps for Development of a Cooperative (Phase05) (ေငေွရးေ�ကးေရး အသငး်အဖဲွ�မဖံွ� �ဖိ�းေရး
အတွက် ပနး်တိ�င၊် ရည်ရွယ်ချက်��င့ ်အဆင့�်�စ်ဆင့)်

17. Credit Union Sustainability Strategy Roadmap (Phase05) (စံြပေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏဂ် ေရ��ည်တည်တံခ့ိ�င�်မဲေရး
မဟာဗျ�ဟာလမ်းြပေြမပံ�)

18. Leadership skill Workshop (Phase05) (ေခါငး်ေဆာငမ်�စွမ်းရည်ဆိ�ငရ်ာ အလ�ပ်�ံ�ေဆးွေ�းွပွဲ)

19. Financial Literacy (Phase06) (ေငေွရးေ�ကးေရးအသပိညာ (အဆင့ ်၀၆)

20. Financial Goals Setting (Phase06) (ဘ�ာေရးပနး်တိ�ငမ်ျား သတ်မ�တ်ြခငး်)

21. How Money works (Phase06) (ေင ွဘယ်လိ�အလ�ပ်လ�ပ်သလဲ)

22. Lending and Loan Financing (Phase06) (ေချးင�ားြခငး် ��င့ ်ေချးေငေွထာက်ပံ့ြခငး်)

23. Making a Budget for the Family (Phase06) (မိသားစ�အတွက် ဘတ်ဂျက်ေရးဆွဲြခငး်)

24. Managing Finance in Business Operation (Phase06) (လ�ပ်ငနး်လည်ပတ်မ�တွင ်ေငေွ�ကးစီမံခန ့ခ်ွဲမ�)

25. Model CUD Formation and Initial Savings Product Development, Community Trust Building (Phase07) (စံြပ CUD ဖဲွ�စညး်
ြခငး်��င့ ်ကနဦး စ�ေဆာငး်ေင ွထ�တ်က�နဖံွ်� �ဖိ�းေရး၊ လ�ထ�ယံ��ကည်မ�တည်ေဆာက်ြခငး် (အဆင့ ်၀၇)

26. Basic of a Model Credit Union Development (Phase07) (စံြပေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏဖံွ်� �ဖိ�းေရး၏ အေြခခံ)

27. Guidance for Executing Agencies on the Steps in Creating the Model Credit Union Development (Phase07) (စံြပစံြပ
ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏဖံွ်� �ဖိ�းေရးကိ�ဖနတ်းီရာတွငေ်ြခလ�မ်းများအတွက်ေအဂျငစီ်များအား စီမံခန ့ခ်ွဲမ�အတွက် လမ်း��နခ်ျက်)

28. Managing the responsibilities of committees (Phase07) (ေကာ်မတီများ၏တာဝနမ်ျားကိ�စီမံခန ့ခ်ွဲြခငး်)

29. SHGs Formation Meeting- Membership Structure (Phase07) (SHGs ဖဲွ�စညး်ြခငး်အစညး်အေဝး- အသငး်၀ငဖဲွ်�စညး်ပံ�)

30. Internal Regulation and/or Bye Law of the Model Credit Union Development (Phase07) (စံြပေချးေငစွ�ေငေွချးအသငး်အဖဲွ� �ဖိ�း
တိ�းတက်မ�၏ ြပည်တွငး်စညး်မျ�းများ ��င့/်သိ�မ့ဟ�တ် ဘိ�ငအ်ိ�ဥပေဒ)

31. Formalizing Initial Institutional and Operational practices (Phase08) (ကနဦး အဖဲွ�အစညး်ဆိ�ငရ်ာ��င့ ်လ�ပ်ငနး်လည်ပတ်မ�အေလအ့
ကျင့မ်ျားကိ� ပံ�ေဖာ်ြခငး်)

32. Group Discussion on Saving (Phase08) (ေငစွ�ြခငး်အေ�ကာငး် အ�ပ်စ�လိ�က်ေဆးွေ�းွြခငး်)

33. Criteria and saving amount range, Saving Interest Rate, Benefit of saving (Phase08) (ေငစွ�ြခငး်၏အကျိ�းေကျးဇ�း) (လိ�အပ်ချက်
��င့စ်�ေဆာငး်�ိ�ငေ်သာပမာဏ��င့အ်တိ�း��နး်သက်သာြခငး်)

34. Initial Governance Structure and Practices Roles & Responsibilities (Phase08) (ကနဦး အ�ပ်ချ�ပ်မ�ပံ�စံအေလအ့ကျင့မ်ျား ��င့်
အခနး်က� ��င့ ်တာဝနယ်�မ�သငတ်နး်)

35. Basic Record/ bookkeeping (Phase08) (အေြခခံမ�တ်တမ်း/ စာရငး်ေရးသွငး်ြခငး်)

36. Assist community leaders with lending and loan applications (dependant on savings levels) [Flexible] (Phase09) (ရပ်ရွာ
ေခါငး်ေဆာငမ်ျားအား ေငစွ�ြခငး်��င့ေ်ချးေငေွလ�ာက်လ�ာများ ��င့ပ်တ်သတ်၍ ေထာက်ပံ့ေပးြခငး် (ေငစွ�ပမာဏေပ� မ�တည်၍) [ေြပာငး်လွယ်ြပငလ်ွယ်��ိ
ြခငး်])
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Other:

37. Group Discussion on Loan Products (Phase09) (ေချးေငထွ�တ်က�နမ်ျား��င့ ်ပတ်သက်၍ အ�ပ်စ�လိ�က်ေဆးွေ�းွြခငး်)

38. Loan policy/product/delinquency/ management training workshops, Criteria, Loan Application Process, (Phase09)
(ေချးေငမွ�ဝါဒ/ထ�တ်က�န/်အားနညး်ချက်/စီမံခန ့ခ်ွဲမ�သငတ်နး် (လိ�အပ်ချက်၊ ေချးေငေွလ�ာက်လ�ာလ�ပ်ငနး်စ�), (ေချးေင�ွ�င့အ်တိ�း��နး်သငတ်နး်) (ေချးေငွ
ကန ့သ်တ်ချက်၊ ခွဲထားေသာေချးေငမွျား၏ရာခိ�င�်�နး်၊ ေငေွပ�လွယ်မ�၊ အားနညး်ချက်)

39. Credit Union Policy and Operational Procedure, Loan and Interest Rate Training, Collection Strategies (Phase09) (ေချးေငွ
သမ�ဂမ�ဝါဒ��င့ ်လ�ပ်ငနး်လည်ပတ်မ�ဆိ�ငရ်ာလ�ပ်ထံ�းလ�ပ်နညး်), (စ�ေဆာငး်ေရးနညး်ဗျ�ဟာများ)

40. Loan Record/ bookkeeping Training (Phase09) (ေချးေငမွ�တ်တမ်း/ စာရငး်ေရးသွငး်ြခငး်သငတ်နး်)

41. Savings Mobilisation Foundation (Phase10) (စ�ေဆာငး်ေငမွျား စညး်�ံ�းြခငး် ေဖာငေ်ဒး��ငး် (အဆင့ ်၁၀))

42. Savings Mobilization, Member Mobilization, Door to Door Mobilization (Phase10) (စ�ေဆာငး်ြခငး် စညး်�ံ�းြခငး်), (အဖဲွ�ဝင်
စညး်�ံ�းြခငး်), (တစ်အိမ်မ�တစ်အိမ် စညး်�ံ�းြခငး်)

43. Saving Mobilization & Advanced Saving Interest Rate Training (Phase10) (စ�ေဆာငး်ြခငး် စညး်�ံ�းြခငး် ��င့ ်အဆင့ြ်မင့ေ်ငစွ�ြခငး်
အတိ�း��နး်သငတ်နး်)

44. Product Development (Phase11) ထ�တ်က�နဖံွ်� �ဖိ�းေရး (အဆင့ ်၁၁)

45. Saving Products Development, Loan Product Development (Phase11) (စ�ေဆာငး်ေင ွထ�တ်က�န ်ဖံွ� �ဖိ�းတိ�းတက်ေရး), (ေချးေငွ
ထ�တ်က�နဖံွ်� �ဖိ�းေရး)

46. Voluntary and Compulsory saving, Educational Account and Children Account training (Phase11) (ပံ�မ�နစ်�ေင�ွ�င့ ်မိမိ
သေဘာဆ��အေလျာက်စ�ေင)ွ, (ပညာေရးဆိ�ငရ်ာအေကာင့မ်ျား��င့ ်ကေလးများအေကာင့သ်ငတ်နး်များ)

47. Consumption Vs Productive Loans training, Educational and Emergency Loans training (Phase11) (စားသံ�းမ� ��င့ ်ထ�တ်က�န်
ြဖစ်ထွနး်မ� သငတ်နး်), (ပညာေရး��င့ ်အေရးေပ�ေချးေငသွငတ်နး်များ)

48. No ( please specify why not) (မတက်ေရာက်ဖ�းပါ (ေကျးဇ�းြပ�၍ အဘယ်ေ�ကာင့မ်တက်ေရာက်ဖ�းသနညး် သတ်မ�တ်ပါ))

49. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)
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20.

Other:

Check all that apply.

1. It increased my understanding of how to save money (၎ငး်သည် ေငကွိ�စ�ေဆာငး်ြခငး်��င့ပ်တ်သတ်၍ က��်�ပ်၏နားလည်မ�ကိ� တိ�းတက်
ေစသည်)

2. It increased my understanding of loans and collateral (၎ငး်သည် ေချးေင�ွ�င့အ်ေပါငပ်စ�ညး်အေ�ကာငး် က��်�ပ်၏နားလည်မ�ကိ�တိ�းတက်
ေစသည်)

3. It increased my leadership skills (၎ငး်သည် က��်�ပ်၏ေခါငး်ေဆာငမ်�စွမ်းရည်ကိ�တိ�းတက်ေစသည်)

4. The training was not important to me (သငတ်နး်သည် က��်�ပ်အတွက် အေရးမ�ကးီပါ)

5. The training was too difficult to understand (သငတ်နး်သည် နားလည်ရခက်လွနး်သည်)

6. I have more confidence managing household money (က��်�ပ်သည် အိမ်သံ�းေငမွျားကိ�စီမံခန ့ခ်ွဲရန ်ပိ�၍ ယံ��ကည်မ���ိလာသည်)

7. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

What was the most important thing about the training for you? က�ဖာကေပးတဲ ့သငတ်နး်ေတွနဲပ့တ်သတ်�ပီး အကိ�/အမ တိ� ့
အတွက် အေရး�ကးီဆံ�းအရာက ဘာြဖစ်မလဲ ��င့/်ခငဗ်ျာ
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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21.

Other:

Check all that apply.

1. Yes, the CU is run well (ဟ�တ်ပါသည် ကိ�ယ်ထ�ကိ�ယ်ထ အသငး်အဖဲွ�သည် ေကာငး်မွနစ်ာွလည်ပတ်လျက်��ိပါသည်)

2. The CU could be run more efficiently - we need more meetings (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် ကိ�ပိ��ပီးထိထိေရာက်ေရာက်
လ�ပ်ေဆာင�်ိ�ငတ်ယ် - ငါတိ�အ့စညး်အေဝးေတွပိ�လိ�တယ်)

3. The CU could be run more efficiently - the committee needs to listen to us more (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် ကိ�ပိ��ပီးထိ
ထိေရာက်ေရာက်လ�ပ်ေဆာင�်ိ�ငတ်ယ် - ေကာ်မတီက ငါတိ�က့ိ�ပိ��ပီး နားေထာငဖိ်�လ့ိ�တယ်)

4. The CU could run more efficiently - there could be more loans given out (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် ပိ�မိ�ထိေရာက်စာွ
လည်ပတ်�ိ�ငတ်ယ် - ေနာက်ထပ်ေချးေငေွတွပိ�ထ�တ်�ိ�ငသ်ည်)

5. The CU needs to have more members to have more savings and loans (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် စ�ေဆာငး်ေင�ွ�င့်
ေချးေငပိွ�ရရန ်အဖဲွ�ဝငမ်ျားပိ�လိ�အပ်သည်)

6. The CU needs to explain how interest on savings/loans is calculated (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် စ�ေဆာငး်ေင/ွေချးေငွ
အေပ� အတိ�းတွက်ချက်ပံ�ကိ� ��ငး်ြပရနလ်ိ�အပ်သည်)

7. The CU needs to provide additional training sessions (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် ေနာက်ထပ်သငတ်နး်များေပးရနလ်ိ�အပ်
သည်)

8. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

Skip to question 22

4.Inclusion ( Women, men, youth & people with disabilities) = Impact in
OECD criteria OECD သတ်မ�တ်ချက်အရ စီမံကိနး်မ�ာ အမျိ�းသား၊အမျိ�းသမီး၊
ကေလး ��င့ ်မသနစ်ွမ်းသ�များ ပါဝငမ်�အေြခအေန

OECD သတ်မ�တ်ချက်အရ  စီမံကိနး်မ�ာ အမျိ�းသား၊
အမျိ�းသမီး၊ ကေလး ��င့ ်မသနစ်ွမ်းသ�များကိ� ေမးမယ့် 
ေမးခွနး်ေတွပဲြဖစ်ပါတယ်။

Do you think your CU is well run? Can you think of any way that it could be improved? အကိ�/အမ တိ�ရဲ့ ့ ေကျးရွာ
ကိ�ယ်ထ�ကိ�ယ်ထဘဏက် ေကာငး်ေကာငး်မွနမ်ွန ်လညပ်တ်ေနတယ်လိ� ့ ထငပ်ါသလား။ ဒထီက်ပိ��ပီး ေကာငး်မွနေ်အာင ်လ�ပ်�ိ�ငမ်ယ့်
နညး်လမ်းေတွကိ� ေတးွမိတာများ ��ိပါသလား။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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22.

Other:

Check all that apply.

1. Yes, women are active members in our CU (ဟ�တ်ပါသည် အမျိ�းသမီးေတွသည် က��်�ပ်တိ� ့ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏတ်ွင ်တက်�က
သည့် အသငး်ဝငမ်ျားြဖစ်ပါသည်)

2. Yes, women are active members in our committee (ဟ�တ်ပါသည် က��်�ပ်တိ�၏့ေကာ်မတီတွင ်တက်�ကေသာ အမျိ�းသမီး အဖဲွ�ဝငမ်ျား��ိ
သည်)

3. Yes, we are a women-led CU (ဟ�တ်ပါသည် က��်�ပ်တိ�သ့ည် အမျိ�းသမီး ဦးေဆာင ်CU ြဖစ်ပါသည်)

4. No, women are not active members (please explain why e.g low literacy) [(အမျိ�းသမီးအားလံ�း တက်�ကေသာအဖဲွ�ဝငမ်ျားမဟ�တ်ပါ
(ေကျးဇ�းြပ�၍ ��ငး်ြပပါ ဥပမာ - စာတတ်ေြမာက်မ�အားနညး်ရြခငး်]

5. No, women are not active on our committee (က��်�ပ်တိ�၏့ေကာ်မတီတွင ်အမျိ�းသမီးများ မပါ၀ငပ်ါ)

6. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

Do you think women are activey involved in your CU? အကိ� အမတိ�ရဲ့ ့ ကိ�ယ်ထ�ကိ�ယ်ထဘဏမ်�ာ အမျိ�းသမီးေတွဟာ
တက်တက်�က�ကပါဝငတ်ယ်လိ� ့ ထငပ်ါသလား ��င့/်ခငဗ်ျာ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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23.

Other:

Check all that apply.

1. Yes, PwD are active members in our CU (ဟ�တ်ပါသည် မသနစ်ွမ်းသ�များသည် က��်�ပ်တိ�၏့ CU တွငတ်က်�ကေသာအဖဲွ�ဝငမ်ျားြဖစ်
ပါသည်)

2. Yes, PwD are active members in our committee (ဟ�တ်ပါသည် မသနစ်ွမ်းသ�များသည် က��်�ပ်တိ�၏့ေကာ်မတီတွင ်တက်�ကေသာအဖဲွ�ဝင်
များြဖစ်သည်)

3. No, there are no PwD in our community (က��်�ပ်တိ�၏့အသိ�ငး်အဝိ�ငး်တွင ်မသနစ်ွမ်သ�များ မ��ိပါ)

4. No, PwD are not active members (please explain why e.g low literacy) (မည်သည့် မသနစ်ွမ်းသ�မ� တက်�ကေသာ အဖဲွ�ဝငမ်ျားမဟ�တ်
ပါ (ေကျးဇ�းြပ�၍ ��ငး်ြပပါ ဥပမာ - စာတတ်ေြမာက်မ�အားနညး်ြခငး်)

5. No, PwD are not active on our committee (က��်�ပ်တိ�၏့ေကာ်မတီတွင ်မည်သည့် မသနစ်ွမ်းသ�မ� တက်�ကမ�မ��ိပါ)

6. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

Skip to question 24

5.Resilience (Political upheaval &COVID-19) ေတာင့ခ်ံြခငး်/ဒဏခ်ံ�ိ�ငြ်ခငး်
(�ိ�ငင်ေံရးမတညမ်�ငမ်ိြဖစ်မ���င့ ်Covid-19 ကပ်ေရာဂါြဖစ်မ�အေပ�)

Resiliance (Political upheavel & COVID-19) = 
Sustainability / Relevance  
�ကံ့ခိ�ငမ်� (�ိ�ငင်ေံရးတိ�းတက်မ���င့ ်COVID-19) = 
ေရ��ည်တည်တံ့ခိ�င�်မဲမ� / ဆက်စပ်မ� 

Do you think people with disabilities are actively involved in your CU? အကိ�/အမတိ�ရဲ့ ့ ရွာမ�ာ မသနစ်ွမ်းသ�များ��ိပါသလား။
��ိခဲလ့�င ်မသနစ်ွမ်းသ�များဟာ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏမ်�ာ တက်တက်�က�က ပါဝငတ်ယ်လိ� ့ ထငပ်ါသလား။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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24.

Other:

Check all that apply.

1. COVID has decreased people's incomes and they are unable to save (COVID သည် လ�များ၏ ၀ငေ်ငကွိ�ကျဆငး်ေစ�ပီး ၎ငး်တိ�က့ိ�မ
ကယ်တင�်ိ�ငပ်ါ)

2. COVID has resulted in: not being able to attend regular CU meetings (COVID ေ�ကာင့ ်- ပံ�မ�န ်CU အစညး်အေဝးများသိ�မ့တက်
ေရာက်�ိ�ငြ်ခငး်)

3. COVID has resulted in: people taking their savings out of the CU (COVID ေ�ကာင့ ်- လ�များသည် သ�တိ�၏့စ�ေဆာငး်ေငမွျားကိ� CU မ�
ထ�တ်ယ�သည်)

4. COVID has resulted in: people requesting more loans from the CU (COVID ေ�ကာင့ ်- လ�များသည် CU မ�ေချးေငပိွ�ေတာငး်လာြခငး်)

5. COVID has resulted in: people not being able to attend trainings (COVID ေ�ကာင့ ်- လ�များသည် သငတ်နး်များသိ� ့ မတက်�ိ�ငြ်ခငး်)

6. COVID has resulted in: ineffective training as it was on Viber/Telephone (COVID ေ�ကာင့ ်- Viber/Telephone မ�တစ်ဆင့်
သင�်ကားရေသာေ�ကာင့ ်မထိေရာက်ေသာသငတ်နး်များ ြဖစ်ေပ�လာေစသည်)

7. COVID has resulted in: training being continued and effective as it was delivered on Viber/Telephone (COVID ေ�ကာင့ ်-
Viber/Telephone မ�တဆင့ ်သင�်ကားပိ�ခ့ျမ�ေ�ကာင့သ်ငတ်နး်သည် ဆက်လက်လ�ပ်ေဆာင�်ိ�င�်ပီး ထိေရာက်မ���ိသည်)

8. COVID has resulted in: training being continued in sub-office in small groups (COVID ေ�ကာင့ ်- အ�ပ်စ�ငယ်များတွင ်�ံ� းခွဲ၌
သငတ်နး်များဆက်လက်ေပးေနသည်)

9. COVID has resulted in: having to travel to sub-office for the training (COVID ေ�ကာင့ ်- သငတ်နး်တက်ရန ်�ံ� းခွဲသိ�သ့ာွးရသည်)

10. COVID has resulted in increased digital literacy for members such as using online, Viber, Social Media (COVID ေ�ကာင့ ်-
online, Viber, Social Media များကိ�အသံ�းြပ�ရေသာေ�ကာင့ ်အဖဲွ�ဝငမ်ျားအတွက် ဒစ်ဂျစ်တယ်စာတတ်ေြမာက်မ�ကိ� ြဖစ်ေပ�ေစသည်)

11. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

How has the transmission of COVID-19 impacted your CU? COVID-19 ကပ်ေရာဂါက အကိ�/အမ တိ�ရဲ့ ့ ေကျးရွာ
ကိ�ယ်ထ�ကိ�ယ်ထဘဏအ်ေပ� ဘယ်လိ� ေကာငး်ကျိ�း/ဆိ�းကျိ�း သက်ေရာက်မ�ေတွ��ိသလဲ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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25.

Other:

Check all that apply.

1. Positive as CU has been operating when other banks have closed. (အြပ�သေဘာအေနြဖင့ ်အြခားဘဏမ်ျားပိတ်သည့်အခါ CU
သည်လည်ပတ်မ�ေကာငး်လာသည်။)

2. Positive as CU members realised the benefits of having a community-owned and operated savings bank. (အြပ�သေဘာ
အေနြဖင့ ်CU အဖဲွ�ဝငမ်ျားသည် ရပ်ရွာပိ�င�်�င့ ်လည်ပတ်သည့် ေငစွ�ဘဏတ်စ်ခ���ိြခငး်၏အကျိ�းေကျးဇ�းများကိ� သေဘာေပါက်လာသည်။)

3. Positive as CU members could withdraw their savings (အြပ�သေဘာအေနြဖင့ ်ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏအ်ဖဲွ�ဝငမ်ျားသည် ၎ငး်
တိ�၏့စ�ေဆာငး်ေငမွျားကိ�ထ�တ်ယ��ိ�ငသ်ည်)

4. Positive as there is more trust in the CU than before (အြပ�သေဘာအေနြဖင့ ်ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ကိ�ယခငက်ထက်
ယံ��ကည်မ�ပိ���ိလာသည်)

5. Positive as CU members increased their digital literacy such as online use, Viber, Social Media. (အြပ�သေဘာအေနြဖင့်
ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်အဖဲွ�ဝငမ်ျားသည် အွနလ်ိ�ငး်အသံ�းြပ�မ�၊ Viber၊ Social Media ကဲသ့ိ�သ့�တိ�၏့ ဒစ်ဂျစ်တယ်စာတတ်ေြမာက်မ�တိ�းတက်
လာသည်)

6. Negative as people have not been able to work and save money (အပျက်သေဘာအေနြဖင့ ်လ�များအလ�ပ်မလ�ပ်�ိ�ငြ်ခငး်��င့ ်ေငမွစ��ိ�င်
ြခငး်တိ� ့ြဖစ်လာသည်

7. Negative as people have requested more loans (အပျက်သေဘာအေနြဖင့ ်လ�များသည် ေချးေင ွပိ�ေတာငး်ဆိ�လာသည်)

8. Negative as business owners did not borrow to invest in their businesses as not good time to expand (အပျက်သေဘာအေန
ြဖင့ ်စီးပာွးေရးလ�ပ်ငနး်ပိ�င�်�ငမ်ျားသည် လ�ပ်ငနး်များကိ�ချဲ�ထွငရ်နအ်ချိနမ်သင့ေ်သာေ�ကာင့ ်သ�တိ�၏့လ�ပ်ငနး်များတွငရ်ငး်��းီြမ��ပ်��ရံန ်ေချးင�ားြခငး်မြပ��က
ပါ)

9. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

Skip to question 26

6.Sustainability ေရ��ညတ်ညတ်ံ့
ေရး

အခ�ဆက်လက်�ပီးေတာ့ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ်ကိ� အနာဂတ်မ�ာ ဖံွ� �ဖိ�းတိ�းတက်ေစမယ့် ေမးခွနး်ေလးေတွ ေမးမ�ာ
ြဖစ်ပါတယ် 

Do you think that the recent political situation in Myanmar impacted your CU? ြမနမ်ာ�ိ�ငင်မံ�ာ လတ်တေလာြဖစ်ေပ�ေန
တဲ ့�ိ�ငင်ေံရးအေြခအေန ေတွက အကိ�/အမ တိ�ရဲ့ ့ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏအ်ေပ� ဘယ်လိ� ေကာငး်ကျိ�း၊ဆိ�းကျိ�း သက်ေရာက်မ�
ေတွ��ိပါသလဲ ��င့၊်ခငဗ်ျ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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26.

Other:

Check all that apply.

1. There are too many MFIs and banks in out area (အြပငဘ်က်တွင ်MFI များ��င့ ်ဘဏမ်ျားအလွနမ်ျားြပားသည်)

2. The CU committee cannot continue to work as volunteers (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ေကာ်မတီသည် ေစတနာ့ဝနထ်မ်းအြဖစ်
ဆက်လက်မလ�ပ်ေဆာင�်ိ�ငပ်ါ)

3. The CU committee members do not have enough time to dedicate to the committee (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ေကာ်မတီ
ဝငမ်ျားသည် ေကာ်မတီသိ� ့ြမ�ပ်��ရံန ်လံ�ေလာက်ေသာအချိနမ်��ိပါ)

4. There are not enough people that have the skills/ability to join the CU committee (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏေ်ကာ်မတီတွင်
ပါ၀ငရ်န ်အရည်အချငး်/လ�ပ်ေဆာင�်ိ�ငစ်ွမ်း��ိေသာလ� မလံ�ေလာက်ပါ)

5. The CU committee members are losing interest in their positions (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ေကာ်မတီ၀ငမ်ျားသည် ၎ငး်
တိ�၏့ရာထ�းများကိ� စိတ်ဝငစ်ားမ�ေလျာ့နညး်လာသည်)

6. The CU members are losing interest in being involved with the CU (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်အဖဲွ�ဝငမ်ျားသည် ေကျးရွာ
ကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်တွငပ်ါ၀ငရ်နစိ်တ်ဝငစ်ားမ�ေလျာ့နညး်လာသည်)

7. Community members are more happy saving at home (ရပ်ရွာအဖဲွ�ဝငမ်ျားသည် အိမ်တွင ်စ�ေဆာငး်ြခငး်ကိ� ပိ�၍ ေပျာ်ရ�င�်ကသည်)

8. There is less trust in the CU than before (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ကိ�အရငက်ထက် ယံ��ကည်မ�နညး်လာသည်)

9. Spreading rumors and misinformation provided by negative persons (အပျက်သေဘာေဆာငေ်သာသ�များသည် ေကာလာဟလများ
��င့သ်တငး်မ�ားများြဖန ့ြ်ခငး်)

10. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

What do you think is the biggest challenge for the CUs in the future? အနာဂါတ်မ�ာ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ်
အတွက် အ�ကးီမားဆံ�းစိနေ်ခ�မ�က ဘာြဖစ်မယ်လိ� ့ အကိ�/အမတိ� ့ ထငပ်ါသလဲ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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27.

Other:

Check all that apply.

1. Our committee members are very dedicated (က��်�ပ်တိ�၏့ ေကာ်မတီဝငမ်ျားသည် အလွနေ်စတနာပါ၀ငသ်ည်)

2. Our members are very dedicated (က��်�ပ်တိ�၏့ အဖဲွ�ဝငမ်ျားသည် ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏတ်ွင ်စိတ်ေရာ၊ကိ�ယ်ပါ ြမ�ပ်��ထံား�က
သည်)

3. Our CU actively contributed to our community (က��်�ပ်တိ�၏့ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည် က��်�ပ်တိ�၏့အသိ�ငး်အဝိ�ငး်အတွက်
တက်�ကစာွပါဝငက်�ညီခဲ့သည်)

4. Our CU is women-led (က��်�ပ်တိ�၏့ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်သည်အမျိ�းသမီးများ ဦးေဆာငသ်ည်)

5. The interest on loans is better than MFIs (ေချးေငအွေပ�အတိ�း��နး်သည် အေသးစားေငစွ�ေငေွချး က�မ�ဏ ီများထက်သာလွနသ်ည်)

6. It is easier to have a bank account than commercial banks (စီးပာွးေရးဘဏမ်ျားထက် ဘဏစ်ာရငး်��ိရန ်ပိ�လွယ်သည်)

7. The interest on loans is lower than MFIs (ေချးေငအွေပ�အတိ�း��နး်သည် အေသးစား ေငစွ�ေငေွချးက�မ္◌�ဏမီျားထက်နညး်သည်)

8. It is easy and safe place to save money (၎ငး်သည် ေငစွ�ရနလ်ွယ်က��ပီး လံ�ြခ�ံေသာေနရာြဖစ်သည်

9. It is in my community (close in proximity). (၎ငး်သည် က��်�ပ်၏အသိ�ငး်အဝိ�ငး် (မနးီမေဝး၌��ိသည်)

10. There is more trust in the CUs than before (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏမ်ျားအေပ� ယခငက်ထက် ယံ��ကည်မ�ပိ���ိလာပါသည်")

11. Other - please specify (အြခား��ိပါသလား? ��ိလ�င ်ေြပာြပေပးပါ)

What do you think is the biggest strength your CU has? အကိ�/အမတိ� ့ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏရဲ် ့ အ�ကးီမားဆံ�းေသာ
အားသာချက်က ဘာလိ�ထ့ငပ်ါသလဲ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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28.

Mark only one oval.

1. Highly Satisfied (အလွနေ်ကျနပ်သည်)

2. Satisfied (ေကျနပ်သည်)

3. Somewhat Satisfied (အနညး်ငယ်ေကျနပ်သည်)

4. Not Satisfied (မေကျနပ်ပါ)

5. Not Satisfied at (လံ�းဝမေကျနပ်ပါ)

How satisfied are you the services of your CU? ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏရဲ် ့ ဝနေ်ဆာငမ်�ေတွကိ� ဘယ်ေလာက်ေကျနပ်မ�
��ိပါသလဲ။
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29.

Other:

Check all that apply.

1. I am able to access a safe place to save my money (က��်�ပ်၏ေငကွိ� စ�ေဆာငး်ရန ်လံ�ြခ�ံေသာေနရာကိ� ရယ��ိ�ငပ်ါသည်)

2. I am able to access loans to support my family (က��်�ပ်သည် က��်�ပ်၏မိသားစ�ကိ� ေထာက်ပံ့ရန ်ေချးေငရွယ��ိ�ငပ်ါသည်)

3. I am able to access loans to support my business (က��်�ပ်၏စီးပာွးေရးကိ� ပံ့ပိ�းရန ်ေချးေငရွယ��ိ�ငပ်ါသည်)

4. I am able to support my community. (က��်�ပ်သည် က��်�ပ်၏အသိ�ငး်အဝိ�ငး်ကိ� ပံ့ပိ�းေပး�ိ�ငသ်ည်။)

5. I have not been able to get a loan approved (က��်�ပ်သည် ေချးေငအွတည်ြပ�ချက် မရခဲ့ပါ)

6. I don't like the committee members (ေကာ်မတီဝငေ်တွကိ� က��်�ပ်မ��စ်သက်ပါ)

7. It is difficult to withdraw my savings when I need to (က��်�ပ်လိ�အပ်ေသာအခါ က��်�ပ်စ�ေဆာငး်ေငမွျားကိ�ထ�တ်ယ�ရန ်ခက်ခဲသည်)

8. I don't feel that my committee listens to me (ေကာ်မတီသည် က��်�ပ်စကားကိ�နားေထာငသ်ည်ဟ� က��်�ပ်မခံစားရပါ)

9. I don't want to attend the compulsory training (က��်�ပ် မသငမ်ေနရသငတ်နး်ကိ�မတက်ချငဘ်�း)

10. I don't trust the other CU members (အြခား ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်အဖဲွ�ဝငေ်တွကိ� က��်�ပ်မယံ�ပါ)

11. I don't trust the committee members (ေကာ်မတီဝငေ်တွကိ� က��်�ပ်မယံ�ပါ)

12. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

30.

Skip to question 31

Why are you satisfied or not satisfied with your CU? ေမးြမနး်သ�မ� အေပ�က အေြဖ Level ကိ� ြပနေ်ကာက်၍ ဘယ်အချက်
ေ�ကာင့ ်ေကျနပ်တာလဲ။ ဘယ်အချက်ေ�ကာင့ ်မေကျနပ်တာလဲ။ ေမးြမနး်ပါ။

Do you have any other comments? အကိ�/အမ အေနနဲ ့ စိတ်ထမဲ�ာ တစ်ခ�ခ�ေြပာစရာများ ��ိပါသလား။
��ိရငလ်ွတ်လပ်စာွ  ေြပာြပလိ�ရ့ပါတယ် ��င့/်ခငဗ်ျာ။
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Skip to question 31

Specific Questions for Committee Members ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထ
ဘဏ ်အဖဲွ�ဘဏမ်� ေကာ်မတီ အဖဲွ�ဝငမ်ျားအတွက် သးီြခားေမးခွနး်များ

ေြဖဆိ�သ�သည် ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထအဖဲွ� ဘဏ်၏ 
ေကာ်မတီအဖဲွ�ဝငြ်ဖစ်လ�င ်ေအာက်ပါေမးခွနး်များကိ�ေမးပါ။

31.

Other:

Check all that apply.

1. Our CU committee operates very well (က��်�ပ်တိ�၏့ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ေကာ်မတီသည် ေကာငး်စာွလ�ပ်ေဆာငလ်ျက်��ိသည်)

2. Our CU committee has all the skills necessary to ensure book-keeping and operations are up to date (က��်�ပ်တိ�၏့ေကျးရွာ
ကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ေကာ်မတီသည် စာရငး်ထိနး်သမ်ိးြခငး်��င့ ်လ�ပ်ငနး်ေဆာငရွ်က်မ�များကိ� ေခတ်မီေစရန ်လိ�အပ်ေသာက�မ်းကျငမ်�အားလံ�း��ိသည်)

3. Our CU committee members have to work and are not able to dedicate enough time to their positions (က��်�ပ်တိ�၏့ေကျးရွာ
ကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ေကာ်မတီ၀ငမ်ျားသည် အလ�ပ်များလ�ပ်ရန�်�င့ ်၎ငး်တိ�၏့ရာထ�းတာဝနမ်ျားအတွက် လံ�ေလာက်ေသာအချိနက်ိ� မြမ�ပ်���ံိ�ငပ်ါ)

4. Our CU committee members are dedicated but they require more training (က��်�ပ်တိ�၏့ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ်
ေကာ်မတီ၀ငမ်ျားသည် စိတ်��စ်လ�ပ်ကိ�ငေ်သာ်လညး် ၎ငး်တိ�သ့ည်ပိ�မိ�ေလက့ျင့ရ်နလ်ိ�အပ်သည်)

5. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

How well do you think your CU committee functions?ေကာ်မတီတစ်ေယာက်အေန နဲ ့ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ်
ေကာ်မတီရဲ ့ လ�ပ်ငနး်ေဆာငတ်ာလ�ပ်ေဆာငခ်ျက်များ ဘယ်ေလာက်ထေိကာငး်ေကာငး်လ�ပ်ေဆာင�်ိ�ငတ်ယ်လိ� ့ ထငပ်ါသလဲ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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32.

Other:

Check all that apply.

1. All CU committee members have been in their roles since we started the CU (ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်ေကာ်မတီ၀င်
အားလံ�းသည် က��်�ပ်တိ�၏့ CU ကိ� စတည်ေထာငက်တညး်က သ�တိ�၏့အခနး်က�တွငပ်ါ၀ငသ်ည်)

2. We hold elections every year and some of our CU members have changed (please specify roles) (က��်�ပ်တိ�သ့ည် ��စ်စ���စ်
တိ�ငး် ေရွးေကာက်ပွဲများကျငး်ပ�ပီး က��်�ပ်တိ�၏့ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်အဖဲွ�ဝငအ်ချိ� �အားေြပာငး်လဲခဲ့သည် (ေကျးဇ�းြပ�၍ အခနး်က�များ
သတ်မ�တ်ေပးပါ))

3. We hold elections every year but the same people are re-elected (က��်�ပ်တိ�သ့ည် ��စ်စ�ေရွးေကာက်ပွဲကျငး်ပေသာ်လညး် အရငလ်�
ေတွပဲအေရွးခံရသည်)

4. We have not held another election because there is no one else with the necessary skills to join the committee (ေကာ်မတီ
သိ�၀့ငရ်န ်လိ�အပ်ေသာအရည်အချငး်မ��ိ�ကေသာေ�ကာင့ ်က��်�ပ်တိ�သ့ည် အြခားေရွးေကာက်ပွဲမကျငး်ပခဲ့ပါ)

5. We have not held another election because there is no one else interested in joining the committee (ေကာ်မတီသိ� ့ ၀ငေ်ရာက်
ရန ်စိတ်မ၀ငစ်ား�ကေသာေ�ကာင့ ်က��်�ပ်တိ�သ့ည် အြခားေရွးေကာက်ပွဲ မကျငး်ပရေသးပါ)

6. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

How long have your committee members been in their roles? အကိ�/အမတိ�ရဲ့ ့ ေကာ်မတီ အခနး်က�မ�ာ ပါဝငေ်ဆာငရွ်က်
ေနတာ/ပါဝငလ်�ပ်ေဆာငေ်နတာ ဘယ်ေလာက်�ကာေန�ပီလဲ။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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33.

Other:

Check all that apply.

1. No (မထငပ်ါဘ�း)

2. I don't know (မသဘိ�း)

3. Yes, our CU committee is women led (ဟ�တ်ပါသည်။ က��်�ပ်တိ�ေ့ကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏေ်ကာ်မတီက အမျိ�းသမီးေတွ ဦးေဆာင်
ပါသည်)

4. Yes, our CU is women led because our women members are more dedicated to supporting the community (ဟ�တ်ပါသည်
က��်�ပ်တိ�၏့ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်သည်အမျိ�းသမီးများ ဦး ေဆာငေ်သာအဖဲွ� ြဖစ်သည် အဘယ်ေ�ကာင့ဆ်ိ�ေသာ် က��်�ပ်တိ�၏့အမျိ�းသမီးအဖဲွ�ဝင်
များသည် ရပ်ရွာကိ�ပံ့ပိ�းရန ်ပိ�မိ�ြမ�ပ်��ထံား�ကသည်)

5. Yes, our CU is women led because the women members understand the needs of the community (ဟ�တ်ပါသည် က��်�ပ်တိ�၏့
ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏ ်သည်အမျိ�းသမီးများ ဦးေဆာငေ်သာအဖဲွ� ြဖစ်သည် အဘယ်ေ�ကာင့ဆ်ိ�ေသာ် အမျိ�းသမီးအဖဲွ�ဝငမ်ျားသည်
ရပ်ရွာ၏လိ�အပ်ချက်များကိ� နားလည်ေသာေ�ကာင့ြ်ဖစ်သည်)

6. Other - please specify (အြခား��ိပါသလား? ��ိလျင ်ေြပာြပေပးပါ)

This content is neither created nor endorsed by Google.

Do you think your CU is women-led? အကိ�/အမ တိ�ရဲ့ ့ ေကျးရွာကိ�ယ်ထ�ကိ�ယ်ထဘဏသ်ည ်အမျိ�းသမီးေတွက ဦးေဆာငေ်န
တယ်လိ� ထငပ်ါသလား။
အေြဖတစ်ခ�ထပ်ပိ��ိ�ငပ်ါသည်။
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